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Foreword 
By Graham Young, Chair of the Northern Heartlands Advisory Board 

 

The Northern Heartlands Great Place Scheme has come 

to a triumphal conclusion!  Three, action packed years of creative 

engagement with people and their communities.  This has 

culminated in the showing of a filmed Community Opera and an 

innovative and beautifully directed video songbook, both 

produced and presented in compliance with Covid-19 guidelines.  

But this was only a small part. We have put on 80 performances, 

600 workshops and 90 school trips.  We have supported 22 other 

organisations and funded 47 community projects. We have 

funded 700 days of work for independent artists and put on 7600 

opportunities for people to engage.   

But let’s back up a little.  I guess the question to be asked is, 

‘Why?’. 

Some of those involved in Northern Heartlands were also involved in an earlier Landscape 

Partnership (Heart of Teesdale LP).  As we evaluated what we had learnt from that experience, one of 

the points we recognised was that artists had had an interesting role to play as interlocuters, enabling 

communities to explore and gain confidence in who they are and what they value.  We decided we 

wanted to explore the potential for that as a main theme for a new programme.  At that time the Great 

Place Scheme was being promoted and we created a successful bid to become one of the 16 

programmes nationally. 

We covered Teesdale and Weardale and the ring of towns which surround the eastern end of 

those dales, Tow Law, Crook, Bishop Auckland, Shildon and all the many villages around.  This covers a 

wide diversity, ranging from small isolated farming communities at the top of the dales, to post-industrial 

communities in the lower lands.  There is some wealth there, but there are also many communities of 

multiple deprivation.  In many, and especially the latter, there are people with a great commitment to 

where they live and to each other as communities.  We have seen how the use of creative engagement 

can stimulate activity, engender more sense of pride and belonging and the desire to improve and move 

forward. We have seen people and communities gain a voice.  Some of them by singing, but that’s not 

the voice I mean.  This voice comes from even deeper than their singing, it comes from the very centre of 

their soul. 

So that’s ‘Why’.  

Art, creativity, culture is not the reserve of one sector of society.  We have seen communities 

claim it back and use it to shout out who they are and what they value. 

We have worked with many partners, individuals, communities and artists.  Thanks to them for 

all of their support and for walking this journey with us. 

We have had a small but fine team of staff who have worked with the people of SW Durham to 

make Northern Heartlands happen.  We knew what we wanted to happen, but before we started there 

was no great plan about how we would do it.  That had to be worked out with the local communities. 



 

That requires relationships and trust.  Our team got to the hearts of these people in an amazingly short 

time.   

Visit County Durham believed, like we do, that attracting people to Durham, whether tourists or 

residents or businesses, requires vibrant communities.  They hosted us to help see if we could make that 

happen.  Thank you to them for their foresight. 

Northern Heartlands will continue, it has at its heart a concept which will not die.  We hope to 

take it to its next stage of life.   

Stay with us, and thank you.   

Graham Young 

Chair 

Northern Heartlands Great Place Scheme. 

 

 

The Northern Heartlands area (outlined) with (inset) position within the UK.  An interactive map 
showing the places in which all NH performances, projects, workshops and other activities took place 
can be explored on https://tinyurl.com/NorthernHeartlandsMap. 

 

https://tinyurl.com/NorthernHeartlandsMap
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Summary 
Introduction 

Based around the catchment of two rivers – the Tees and the Wear – and extending from their 

sources in the North Pennines to the lowland arc through which they flow, the Northern Heartlands 

Great Place scheme includes six market towns(Barnard Castle, Bishop Auckland, Crook, Shildon, Tow Law 

and Willington), a number of former mining communities of the Durham coalfield and numerous isolated 

hill farms and villages of the rural upper Dales.  Northern Heartlands (NH) is distinctive in that it 

recognises that the places where people live and work are cultural landscapes, constantly changing and 

embodying contested heritage and values.  It has sought to investigate and manifest the role of arts and 

artists, working with local communities, through its declared mission:  

“To deliver cultural activities that transform people’s understanding of the heritage, landscapes and places they 
live in, building their confidence and ability to influence policy and decision-making.”

(1)
 

The five aims of NH were to:  

 fund high quality projects and events that make people want to get involved in culture and their 

heritage 

 make connections between people, places, ideas and organisations 

 deliver projects that will build confidence by celebrating stories of the people, places and landscapes in 

this area 

 raise local voices and question existing methods of decision-making about landscape and place 

 provide long term benefits to the Northern Heartlands area.(2)   
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Final Evaluation & 
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The Great Place (GP) programme was a pilot venture between the Heritage Lottery Fund (HLF)a, 

Arts Council England (ACE) and Historic England (HE)(3) launched in fulfilment of a commitment of the 

government’s Culture White Paper.(4)  Unlike other major (>£1m) Lottery-funded schemes GPs had no 

development phase; project development has of necessity taken place in parallel with delivery over a 

condensed timescale.  This, together with a number of additional features specific to NH mean that their 

evaluation (and this Report) is concerned as much with process (how activities were developed and the 

lessons that can be derived from this) as with product (their benefits for individuals and communities): 

 One of just four rural schemes, NH covered a landscape varied in physiographic and socio-economic 

character, from ‘deep rural’ countryside to post-industrial villages, including areas of significant multiple 

deprivation.   

 Visit County Durham (VCD, NH’s Accountable Body) is a partnership and NH, working to its Advisory 

Board, has enjoyed a high degree of autonomy.  Unlike some other GP schemes, neither tourism nor 

socioeconomic regeneration were primary aims of NH.   

 NH’s focus has been on cultural activities with local communities with an emphasis on landscape, 

heritage and place.  Almost half of the total HLF grant was allocated to a programme of ‘Artists and 

Events’, a Community Initiatives (small grants) Fund, a Community Opera, and to ‘Debates’.  There were 

no projects involving physical works to the built or cultural heritage.   

 In addition to the activities budget, all NH core staff (together with on-costs accounting for over one-

third of total HLF grant) have been directly engaged in delivery, reflecting the distinctive nature of NH 

and its component projects.  This has been especially a function of the two Community Facilitators (CF), 

charged with “working closely with communities, identifying need and areas of interest and brokering 

relationships.”(2)   

 Much project delivery has been led by NH’s partners, several of whom have their own established M&E 

procedures which have of necessity both informed as well as accommodated those of the NH 

programme.   

 Quantifiable outputs primarily relate to community engagement and participation and to the inclusion of 

culture in third-party agendas.  Many outcomes are less tangible and some will be manifest only in 

ongoing activities or changed perceptions subsequent to the submission of this Report.   

 Part of the ethos of NH was that it included experimental ventures.  University research links were one of 

NH’s Approved Purposes(5) and seen as a key element of the scheme.  However, they were not separately 

costed and HLF’s direction that monies may not be specifically applied to this purpose has meant that 

such links have been largely informal and based on the good will of the individuals involved.   

 Finally, the Covid-19 pandemic in 2020 and the implementation of the government’s first ‘action plan’ in 

early March required the curtailment of planned activities, including the abandonment of two concluding 

high-profile celebratory events –a final ‘Places in Particular’ symposium (April) and performances of 

‘Song of Our Heartland’ (May) - a ‘People’s Opera’, preparations and rehearsals for which have engaged 

communities across the area.  Both have been replaced by virtual activities.   

The evaluation context 

Monitoring and evaluation (M&E) is a central and required element of all Heritage Lottery Fund 

(HLF) and Arts Council England (ACE) schemes.  The HLF and ACE grant conditions included an obligation 

                                                           

a
 In February 2019 HLF was ‘rebranded’ as the National Lottery Heritage Fund (NLHF).  Most material to date relating to NH and 

to the GP programme refer to HLF and both names and initialisms are used here depending on context.   
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for NH to “undertake your own evaluation of your project and supply a report on completion.”(5)  No 

guidance on evaluation specific to the GP programme was provided to schemes by HLF or by ACE, who 

jointly commissioned (in parallel with NH’s own launch) an external evaluation of the whole GP 

programme from BOP consulting; BOP’s own data requirements have significantly influenced NH’s own 

monitoring arrangements, particularly in relation to on-line exit questionnaires completed by project 

participants through ACE’s Culture Counts survey platform. 

This Final Report satisfies the requirement of HLF and ACE to conduct an evaluation of NH’s work 

and submit a report; however, the Report is for the scheme as a whole – for all partner bodies, 

participants and potentially for a wider public — not just for HLF and ACE.  It celebrates what has been 

achieved, considers the lessons that have been learnt, and will feed in to future plans both for legacy 

activities in the area and to similar schemes elsewhere.   

In particular it: 

 offers an independent assessment of what NH has delivered; what has worked well and what has worked 

less well and why - in relation to output targets and value for money; 

 assesses outcomes in relation to NH aims, NLHF’s programme priorities and the wider aspirations or 

expectations of partners and stakeholders; 

 reviews the effectiveness of NH governance and of its management and administrative procedures; 

 captures the learning of the NH team and partners in relation to what has been a hugely innovative and 

experimental scheme; 

 will hopefully provide an input to plans for legacy activities and future work including funding 

applications. 

Methods 

This Final evaluation has involved: 

 Assessment of quantitative and qualitative monitoring data collected by the NH project team and 

partners in particular regarding:  

- Outputs relating to project delivery and progress 

- Wider outcomes and the effectiveness of mechanisms for capturing these, relating to individual 

projects and to the project as a whole.   

 Desk research including examination of a range of documents relating to NH and its work. 

 Two on-line surveys addressed to project participants and the public who may have been engaged in 

whatever capacity in NH activities.   

 Semi-structured interviews (on-site and by telephone) with key individuals including funders, delivery 

partners and project leads as well as project participants and respondents to the survey, above.   

 Site visits to project locations, where possible as a participant in NH events and liaison with the NH 

delivery team and partners including sitting in on Advisory Board and Learning Advisory Group (LAG) 

meetings.   

Achievements 

NH has established itself as a unique and ambitious scheme and it has accomplished a great deal 

in its three short years of delivery.  Credit is due to those involved in the years before the award of the 

GP application who put together such an innovative and pioneering scheme, and to the NH core team, 
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partners, local communities and artists involved in delivering it.  Their significant achievements have 

already ‘made a difference’ in the area, and in particular to participants and communities involved.   

Headline indicators 

Some key indicators of activity (outputs) include:  

 27 individual commissioned projects, large and small, ranging from the Man Engine spectacular 

(Willington, June 2018) to interactive theatre performances, craft workshops, exhibitions and musical 

performances. These gave funding to 14 arts and heritage organisations, employed an additional 50 

independent 45 artists and recorded more than 3,000 active participations and an audience of over 

12,000. 

 48 separate community-generated CIF-funded projects involving 3,500 local residents and engaging an 

estimated participation of over 5,600 individuals and securing £137,000 in leveraged funding and/or 

additional income.  

 37 schools have each hosted one or more workshops associated with NH project activities; over 90 

school trips made to arts, heritage and wildlife sites.  

 Song of our Heartland community opera workshops and rehearsals in 9 locations involving 187 local 

residents, of whom 46 took part in live rehearsals and, following Covid-19 restrictions, 32 in digital 

rehearsals. 

 A total of over 6,500 active participations in NH sponsored activities plus a further estimated 18,000 

individuals in the audience at events. 

 4 emerging artists provided with training and career development by The Forge, with a further 24 artists 

given professional development opportunities in other projects 

 An overall total of 124 separate commissions and 650 days employment to independent artists. 

 5 speaker and discussion events variously covering spatial planning, placemaking, farming and tourism 

and the role of culture and the arts, engaging 390 individuals over a total of 40 venues over the NH area. 

 Over 15,000 online views of NH project films and podcasts. 

Landscape, legacy and learning 

Arguably the central feature of NH’s success has been the ability of the delivery team and 

partners to establish close links with and secure the trust of local communities, using a wide and 

inclusive definition of ‘culture’  to move beyond the distinctions between ‘arts’ and ‘heritage’ and to 

function not as ‘missionaries’ but rather as ‘mediators’ and ‘mobilisers’.  In part at least this has been 

possible because of NH’s freedom from any pre-determined outcomes imposed by ACE and NLHF and, 

importantly the facilitating role of VCD.   

In the three short years of delivery and despite the lack of a development phase, NH has proved 

itself as a unique and ambitious initiative.  The commitment and expertise of the NH team and delivery 

partners and the enthusiasm of local residents have meant that NH has been able to achieve a great deal   

In the process NH has challenged common approaches to the arts as comprised of cultural 

activities delivered ‘from above’ (a focus of some other GP schemes, sometimes extended to local, 

vernacular ‘cultures’) by emphasising the centrality of place to people’s lives.  At the same time it has 

also challenged conventional ‘views’ of landscape and place – often restricted to the scenic and eminent 

— by focusing on the commonplace, from ‘remote rural’ to deindustrialised, not just in theory, but in a 
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practical way, together with local communities acknowledging that values and policies are often 

contested, representing conflicting social and economic interests.  NH – along, no doubt with other GP 

schemes – has also highlighted some of challenges of ‘placemaking’ and the contradictions in National 

Lottery funding – in the heritage, arts and cultural fields, as in other areas.   

Beyond the activities and outputs identified above, NH will leave behind a varied legacy of 

cultural engagement amongst local communities.  There is evidence that a number of these at least will 

continue beyond the end of the NH Great Place Scheme.  It has also resulted in a deeper understanding 

of the challenges and strategies for delivering cultural activities ‘from below’.   

Credit is due to those involved in the period prior to the award of the GP application who put 

together such an innovative and pioneering scheme, and to the NH core team, partners, local 

communities and artists involved in delivering it.  Their significant achievements have demonstrably 

‘made a difference’ in the area, and in particular to participants and communities involved.   

They have also pointed the way for related activities in the future.   

 

 

Richard Clarke  rich@cepar.org.uk   

Marija Anteric  marija@cepar.org.uk 

October 2020 

4, Penn Road, London N7 9RD 

 0207 609 0245  
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1 Introduction: The Northern Heartlands Great Place Scheme 

Northern Heartlands (NH) is one of sixteen English pilot Great Place schemes.  The Great Place (GP) 

programme was a pilot venture funded from June 2017 to September 2020 by the Heritage Lottery 

Fund (HLF)a in collaboration with the Arts Council England (ACE) and with Historic England (HE) as an 

advisory partner.(3) Launched to fulfil a requirement of the government’s Culture White Paper(4), the 

aim of the Great Place Scheme in England has been to: 

“enable cultural and heritage organisations to make a step-change in how they work together, and with 
other organisations in other sectors, in order that arts, culture and heritage contribute more to meeting local 
social and economic objectives.”

(3)
 

The five programme aims(3) of the GP programme were: 

1. Everyone has the opportunity to experience and to be inspired by arts, culture and heritage 

2. The local area/ community will be a better place to live, work or visit 

3. The local economy will be boosted 

4. Arts, culture, heritage and other local organisations will be more resilient  

5. Organisations will have built sustainable partnerships and culture will be reflected in local plans 

and strategies.(3) 

NH differs from other Great Place schemes in a number of respects.  It is one of just four 

rural GP schemes.  Based around the catchment of two rivers – the Tees and the Wear – and 

extending from their sources in the North Pennines to the lowland arc through which they flow, the 

area includes six market towns (Barnard Castle, Bishop Auckland, Crook, Shildon, Tow Law and 

Willington), a number of former mining communities of the Durham coalfield and numerous isolated 

hill farms and villages of the rural upper Dales.  In contrast to many GP schemes, NH is not 

embedded in the local authority, and has been able to act independently from its accountable body, 

Visit County Durham (VCD).  NH’s distinctive approach recognises that the places where people live 

and work are cultural landscapes, constantly changing and embodying contested heritage and 

values.  And it has sought to investigate and manifest the transformative role of arts and artists, 

working with local communities and decision-making bodies, through its declared mission:  

“To deliver cultural activities that transform people’s understanding of the heritage, landscapes and places 
they live in, building their confidence and ability to influence policy and decision-making.”

(1, 2)
 

The five aims of NH have been to:  

 fund high quality projects and events that make people want to get involved in culture and their 

heritage 

 make connections between people, places, ideas and organisations 

                                                           

a
 The GP programme was launched (and NH approved) during HLF’s fourth Strategic Framework (SF4, 2013-2108).

(6)
 SF4 

was extended for a further year until 2019 whilst a major consultation and review of the purposes of Lottery funding for 

the next (SF5) framework for 2019-2024.  The result has been a revised set of generic aims, which alongside community 

engagement place a new emphasis on individual ‘well-being’.
(7)

   

In early 2019 HLF was ‘rebranded’ as the National Lottery Heritage Fund (NLHF) to secure greater public recognition of the 

link between lottery playing and the allocation of lottery funds.  Most material relating to NH and to the GP programme 

prior to this date refer to HLF and the names and initialisms of both HLF and NLHF are used here as appropriate to the 

context. 
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 deliver projects that will build confidence by celebrating stories of the people, places and landscapes 

in this area 

 raise local voices and question existing methods of decision-making about landscape and place 

 provide long term benefits to the Northern Heartlands area.(1, 2)   

NH’s Great Place application was submitted to ACE/HLF by VCD in January 2017.(1)  The bid 

was approved in April(5) together with a revised Activity Plan.(8)  HLF’s Award Letter April 2017(5) 

allocated NH’s grant of £1.489m as 82% of £1.809m total approved costs under eight ‘approved 

purposes’.   

1. Appointment of five staff to deliver the scheme: a Director, Head of Learning, two Community 

Facilitators and an Administrator. 

2. Delivery of a rolling programme of speaker and discussion events to explore and develop strategy 

promoting the role of landscape, heritage, culture and the arts as drivers of change, including a final 

3 day symposium to share learning. 

3. Training of artists in participatory practice to be delivered by The Forge. 

4. Delivery of a wide reaching programme of community-led arts and creative activity, including artists 

working with farmers, work with refugees, and community-driven projects to be partially supported 

by a third party grants programme managed by the Community Foundation. 

5. Delivery of an outreach programme to support the Bowes Museum's main exhibition programme, 

developing co-curated exhibitions of contemporary works and archives in public buildings with 

community groups. 

6. Development of a major immersive multimedia community opera informed by local histories and 

storytelling in partnership with Opera North. To be performed at Locomotion in autumn 2019 and 

toured thereafter. 

7. Partnerships with Newcastle University (McCord Centre) and Durham University (Philosophy 

department) to match communities with researchers to further articulate a sense of place to help 

influence landscape and environmental policy. 

8. Delivery of a programme of community activity to build confidence and a sense of place in the run up 

to the 2025 bi-centenary of the opening of the Stockton-Darlington railway. 

 

Distinctive features include: 

 The significant allocation of monies (Figure 1, below) to ‘Artists and Events’, to the Community 

Initiatives Fund, to a Community Opera, and to ‘Debates’ (together amounting to 47% of total grant). 

 A relatively high allocation to the Staff Team (together with on-costs, over one-third of total grant) 

reflecting NH’s focus on community engagement and the‘experimental’ nature of the NH scheme.   
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The first Partnership Meeting at the Witham (a Community Arts Centre and the location of 

the NH team’s offices) in Barnard Castle was held in May 2017 and attended by 45 partner 

representative from across the NH area, followed by the first Advisory Board (AB) meeting.  

Permission to Start was received from HLF in June.  In July the delivery team was appointed , 

consisting of a Head of Learning and Influence, two Community Facilitators, and an Administrator, 

with NH’s Director talking up her post in September.  In December applications for the first round of 

the NH Community Initiative Fund (CIF) closed.  NH’s first commissioned work (‘The Town Meeting’ 

performed in Startforth by the Cap-A Pie Theatre) took place in January 2018.  In the same month 

we were appointed as Independent Evaluators (IE) to work with the NH delivery team, partners and 

project leads to advise and assist on monitoring and evaluation (M&E).   

Unlike other major (>£1m) Lottery-funded schemes the 16 GP schemes had no development 

phase.  Project development has therefore of necessity taken place in parallel with delivery.  In the 

case of NH a number of additional features mean that evaluation has been concerned as much with 

process (how activities have been developed and the lessons that can be derived from this) as with 

product (their benefits for individuals and communities):(1) 

 As one of just four rural schemes, NH covered a landscape varied in physiographic and socio-

economic character, from ‘deep rural’ countryside to post-industrial villages, including areas of 

significant multiple deprivation.   

Figure 1 Breakdown of funded elements in the HLF Award Letter, April 2017 
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 Visit County Durham (VCD, NH’s Accountable Body) is a partnership and NH, working to its Advisory 

Board, has enjoyed a high degree of autonomy.  Unlike some other GP schemes, tourism or 

socioeconomic regeneration were not core aims of NH.   

 NH’s focus has been on cultural activities with local communities, with an emphasis on landscape, 

heritage and place.  Almost half of the total HLF grant was allocated to a programme of ‘Artists and 

Events’, a Community Initiatives (small grants) Fund, a Community Opera, and to ‘Debates’.  The few 

projects involving physical works to the built or cultural heritage (archaeological digs, stone wall 

repair) have been secondary to the primary focus.   

 In addition to the activities budget, all NH core staff (together with on-costs accounting for over one-

third of total HLF grant) have been directly engaged in delivery, reflecting the distinctive nature of 

NH and its component projects.  This has been especially a function of the two Community 

Facilitators (CF), charged with working “closely with communities, identifying need and areas of 

interest and brokering relationships.”(2)   

 Much project delivery has been led by NH’s partners, several of whom have their own established 

M&E procedures which have of necessity both informed as well as accommodated those of the NH 

programme.   

 Quantifiable outputs primarily relate to community engagement and participation in individual 

projects.  Significant outcomes include a range of enduring and planned activities (Section 4) as well 

as the inclusion of culture in third-party agendas.  Other outcomes are less tangible and some will be 

manifest only in ongoing activities or changed perceptions subsequent to the submission of this 

Report.   

 Part of the ethos of NH was that it included experimental ventures.  University research links were 

one of NH’s Approved Purposes(5) and seen as a key element of the scheme.  However, such links 

were not separately costed and HLF’s direction that monies may not be specifically applied to this 

purpose has meant that such links have been largely informal and based on the good will of the 

individuals involved.   

 Finally, the Covid-19 pandemic in 2020 and the implementation of the government’s first ‘action 

plan’ in early March required the curtailment of planned activities, and the rapid transformation of 

two concluding high-profile celebratory events –the final ‘Places in Particular’ symposium (April) and 

the ‘People’s Opera’ performances (May) into online productions.  While inevitably some of the 

enthusiasm and the ‘buzz’ of live debate and performance has been lost this has to some extent at 

least been compensated for by accessibility and a wider geographical reach.   

The delivery of NH has been a significant learning experience for all involved - the NH team, 

partners, and ourselves as evaluators.  Subsequent sections of this Report: 

 Outline the HLF ACE evaluation and reporting process and summarise the methodology that has 

been adopted in producing this report (Section 2: The evaluation context). 

 Examine the component elements of NH – what has been delivered, what its benefits have been, 

and the quality of governance and administration and delivery (Section 3: Project delivery, 

outputs and outcomes) 

 Assess the likely enduring benefits of NH beyond the end of HLF funding, review some of the 

things which worked less well and draw some conclusions regarding the relationship between 

the arts and cultural activities, perceptions of landscape and places, and people’s ability to 

influence policy and decision-making (Section 4: Great Place legacy and learning).    
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2 The evaluation context 

2.1 HLF / ACE evaluation requirements and NH’s central monitoring 

Monitoring and evaluation (M&E) is a requirement for all Heritage Lottery Fund (HLF) and 

Arts Council England (ACE) schemes and was an obligatory element of the Great Place programme.(3)  

The HLF and ACE grant conditions for Northern Heartlands (NH) included an obligation for NH to 

“undertake your own evaluation of your project and supply a report on completion.”(5)  However, no 

tailored information or guidance on evaluation specific to the Great Place programme has been 

provided to GP schemes by HLF or by ACEa who jointly commissioned (in parallel with NH’s own 

launch) an external evaluation of the whole GP programme from BOP consulting.  Evaluation has 

therefore been informed by relevant elements of generic guidance offered by HLF(9), ACE(10, 11)  and 

other bodies(12, 13) together with applicable outputs and outcomes specified in the Culture White 

Paper.(4)  Evaluation has also had to have regard to other constraints including BOP’s national 

evaluation and ACE’s audience monitoring through the Culture Counts survey platform. 

HLF evaluation guidance 

HLF’s most recent guidance(9) (developed primarily for its Heritage Grant programme) and 

earlier generic guidance(14) emphasises that M&E are related, not separate, processes. They should:  

 take place over the whole lifetime of a funded scheme;  

 be embedded in a wider process of activity planning and delivery; 

 wherever possible be participative activities, engaging project participants in such a way as to 

enhance delivery and outcomes;   

 be formative as well as summative (to do with ‘improving’ as well as ‘proving’);  

 focus both on individual projects and the scheme as a whole;  

 look beyond outputs (as indicators of activity or work done) to capture outcomes (their benefits 

for people and communities); 

 feed in to planning for legacy (the enduring impacts following the end of funding); 

 be the responsibility of everyone involved; partners and project leads as well as the delivery team. 

In larger schemes, HLF’s good practice recommendations are to produce an evaluation 

framework at an early stage, followed by a mid-delivery review, which feeds in to legacy planning.  

They emphasise that the final report should be a document for the scheme as a whole, its partners 

and its participants, not just for NLHF and ACE; it should celebrate what has been achieved, consider 

the lessons that have been learnt, and feed in to future plans.  It is common for an external 

Independent Evaluator (IE) to be engaged to assist with the process.   

                                                           

a
 HLF  produced separate evaluation guidance for GP schemes in the devolved nations (which do not involve ACE); a 

‘Toolkit’ and an ‘Evaluations Outcomes Framework’ (Audience Finder 2018) which are concerned primarily with audience 

metrics (the latter incorporating most of the BOP evaluation guidance) rather than longer-term outcomes.   
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ACE evaluation guidance and the Culture Counts on-line survey platform 

One monitoring procedure adopted by the NH team is the Culture Counts (CC)a on-line 

‘impact and insight’ monitoring platform.b  CC was developed with significant ACE funding to provide 

national metrics on audience responses.  The platform was launched in October 2018 and has been 

mandatory for all larger ACE-funded National Portfolio Organisations (NPO) from April 2019.  NH Is 

not an NPO but subscription to the CC platform was informed by NH’s focus on arts participation and 

performance, unconventional venues, lack of staff time available for data entry, apparent ease of 

interface for users and ACE’s preference.  Like ACE’s own evaluation guidance,(10, 11) CC has been 

designed primarily for single projects or events and for assessing outputs (including artistic quality 

and audience satisfaction) rather than longer term outcomes.  Its primary purpose is to return ‘big 

data’ direct to ACE.  The government’s Tailored Review(15) also requires NLHF to collect audience 

data on its funded projects to monitor participation and diversity.   

CC has been the focus of some criticism from the arts community for its cost, for the conduct 

of the procurement process and for the (financial and administrative) burdens it places on users(16, 17) 

as well as for the more generic issues of the appropriateness of using quantitative metrics to assess 

artistic quality.(18)  The CC platform is intended to provide a facility for recording participant 

experience and perceptions on-line both on-site (using hand-held tablets with data entry by 

participants or by an NH monitor) as well as post-event (by participants themselves using their own 

smartphones or PC/laptops).  Designed primarily for collection of audience response on-site it has 

significant resource implications.  Trained staff or volunteers are needed to administer delivery using 

handheld devices and while CC been found useful for ‘events where people are wandering 

around’(13) it is arguably of limited value for exit surveys.  Other issues have to do with the relevance 

of the audience metrics which conflate outcomes with audience satisfaction.  In the event CC metrics 

were not used by NH because of the requirement to use BOP questions (below) but a more 

significant problem was the limited utility of the Culture Counts proprietary digital platform to 

deliver quantitative summary data for end users.   

NH’s original intention was that digital surveys would be addressed to: 

 Members of the public participating in or affected by NH events  

 Volunteers and other participants in longer-term and ongoing projects 

 Cultural workers engaged to facilitate or lead NH projects. 
 

In practice, limited resources – both hardware (tablets) and (more importantly) human (staff 

and volunteers) have meant that the planned on-site digital collection of data was abandoned at an 

early stage in delivery.   

The BOP National Evaluation 

In May 2017 ACE/ HLF commissioned its own external evaluation of the national GP 

programme from BOP (the Burns Owens Partnership) consulting.c  This evaluation would “focus on 

                                                           

a
 Culture Counts https://culturecounts.cc/uk/ . 

b
 www.artscouncil.org.uk/advice-and-guidance-library/impact-and-insight-toolkit 

c
 http://bop.co.uk/  

https://culturecounts.cc/uk/
http://www.artscouncil.org.uk/advice-and-guidance-library/impact-and-insight-toolkit
http://bop.co.uk/
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the achievement of outcomes, the effectiveness of partnerships, and the scheme's impact on place-

making policy leading to local change” structured around three ‘core questions’ addressing both 

process and strategy as well as delivery.(19) 

1. How best to re-position culture in local decision-making, planning and delivery?  

2. Do new approaches lead to improved social, economic and cultural outcomes for local partners?  

3. How do HLF and Arts Council England work together to support these new approaches in future?  

As part of this, HLF told GP schemes that “we require that you support this work through 

identifying and collecting data relevant to a range of indicators.  Further information, support and 

guidance will be provided to help you undertake this work.”(5)  In March 2018 BOP, together with HLF 

and ACE, hosted a ‘learning and networking day’ in Leeds and in April (twelve months after HLF’s 

Award Letter to NH and subsequent to delivery of NH’s first two project activities) emailed the first 

of a series of requests(20) related principally to its own programme evaluation.  This included 22 

specimen questions required for inclusion in participant and partner surveys to feed in to its own 

national data collection.  This requirement has proved something of a constraint on NH’s internal 

monitoring and evaluation procedures, not least because their prescribed form and format was not 

readily compatible with the CC platform.  In addition BOP has required all GP teams to issue 

questionnaires to their Advisory/Steering Group members at the end of every meeting.   

BOP’s first year report(19) was submitted to HLF and ACE in October 2018 but was not 

released until the end of March 2019, reducing its value as a reference point for GP delivery teams 

and evaluators.  A second event held in Coventry in April 2019 provided a valuable opportunity to 

discuss common problems, as well as insights into NLHF and ACE’s own strategic concerns in relation 

to GP strategic objectives.a  BOP’s second year report(21) was made available soon after its 

submission to HLF and ACE in October 2019.  Reference to both reports is made elsewhere in this 

Evaluation.   

NH’s central data collection and monitoring 

In part as a consequence of the above the NH team have used a variety of methods, adapted 

to circumstances and refined as delivery proceeded, to capture outputs and learning.  These have 

included: 

 Digital post-event surveys of participants and audiences (piloted at the first planning workshop in 

April 2018 at Bishop Auckland) using the CC platform for those projects managed directly by the NH 

team.  At outdoor events with large audiences, returns have been encouraged by offering a prize 

draw for respondents who provide an email address for contact.    

 Paper participant feedback forms except when the delivery partner required other monitoring (as in 

the case of projects delivered by an Arts Council NPO).  

                                                           

a
 One of which was a requirement for all GP schemes to submit participation returns separately to ACE (for ‘arts’) and NLHF 

(for ‘heritage’ activities).  BOP itself indicated flexibility as to where the data is allocated as long as this avoids double 

counting.  A widespread view amongst workshop participants was that that the distinction between the two is arbitrary 

and often meaningless, particularly given the common focus of GP schemes on cultural value and this was in due course 

accepted by HLF and ACE.   



Northern Heartlands Great Place Scheme - Final Evaluation Report, October 2020  9 

 

 Projects delivered through the Community Initiative Fund provided summary reports, as per CDCF 

standard reporting requirements.  Following discussion with CDCF, participant feedback forms were 

sent to CIF project leaders in later funding rounds with a request that participants complete them, 

but reporting through this route has been patchy.  

 Ethnographic/observational evaluation, agreed with delivery lead for More Than Viable, a 

participatory project in an area of high deprivation.  In this case, formal participant feedback 

methods were considered potentially harmful to trust building with the community.  

 Reflective discussion sessions undertaken and recorded with selected project leads, artist 

participants in the pulse program and members of the NH team.  Edited versions of audio and film 

recordings are available on the NH website. 

Table 1 Central data collection and monitoring in relation to different activities 

Data collection Projects 

Digital feedback using BOP 

questions via Culture Counts 

platform (participant & audience) 

Man Engine; Crook Winter Light Parade; Our Willington; 

Planning a Participatory Art; People Make Places; Not Just 

a Part of the Scenery; Hefted to Hill; Re:Place 

Paper feedback forms using BOP 

questions 

Song of our Heartland; Norman Cornish workshops; Value 

of Shared Spaces; Hefted to Hill farmers’ supper; ‘If you go 

down to the Woods’ (CIF); Holwick Stories (CIF); Eggleston 

Show Folk Music Project (CIF); Thornley Village Hall (CIF); 

Weardale Wordfest (CIF); Altogether Archaeology (CIF); 

Wonderful World of Woodhouse Close; NH 2019 AGM & 

review 

Audience Agency audience 

feedback form req. by ACE NPO 

Beyond the End of the Road 

Ethnographic/observational Man Engine; More than Viable; Wearhead Aspirations 

CDCF Project impact reports  All CIF projects 

Project lead reports Man Engine; Crook Winter Light Parade; Town Meeting; 

Blaize; Hefted to Hill; Pulse; More Than Viable; Weardale 

Folk; Value of Shared Spaces; Wonderful World of 

Woodhouse Close;  Wearhead Aspirations; Category D 

villages play; Ten Words for a Northern Landscape; Our 

Willington; Beyond the End of the Road 

Reflective interviews Pulse; Song of Our Heartland/Northern Heartland 

Songbook; Wearhead Aspirations; Hefted to Hill; More 

Than Viable; Our Willington; Blaize/Weardale Folk; Beyond 

the End of the Road 

Monitored in line with 

requirements of lead project 

partner 

Craft in Conflict; Weardale Tub; Durham Brass Festival at 

Stanhope; Catch Your Breath; Beyond the End of the Road  
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When we started, we had no idea what we were going to do and so it was extremely difficult to know 

what framework or monitoring approaches would be appropriate.(PL) 

NH’s budget for monitoring and evaluation was largely based on experience of the preceding Heart 

of Teesdale Landscape Partnership.  However, early in the project it became clear that the 

monitoring requirements for the participation and audience numbers generated by Northern 

Heartlands’ arts-led approach were likely to be greater than budgeted for, and this led to 

difficulties in terms of time and resource allocation for monitoring.  Of course, hindsight is a 

wonderful thing.(PL) 

  

2.2 This Evaluation 

Our contract as Independent Evaluator (IE) comprised three stages, each with a nominal (i.e. 

costed) allocation of 15 days spread over the life of the scheme.  Each stage includes working with 

the NH team and project partners to deliver principal outputs as follows: 

1. Stage 1 (Jan - Dec 2018) Development and implementation of a monitoring and evaluation framework.   

2. Stage 2 (Jan – July 2019) An Interim (Mid-term) Review (MTR) followed by input into the project’s 

legacy planning. 

3. Stage 3 (Jan – Dec 2020) End of scheme evaluation and production of a Final Evaluation Report. 

A draft evaluation framework was produced in conjunction with the NH delivery team over 

the course of 2018 and a summary presented to the November 2018 AB meeting.  This outlined the 

M&E data to be expected from NH’s partners and project leads, accepting that this was likely to vary 

from project to project, and it outlined some principles for evaluation of the impact of the scheme as 

a whole.  A summary of evaluation evidence proposed and of that collected to date was presented 

(in two Appendices, one for commissioned activities and another for CIF projects) intended as a 

working guide for the NH team and project partners.   

The submission date for the MTR, originally scheduled for June/ July 2019 was brought 

forward to correspond with the mid-point of NH’s delivery.  It anticipated the structure of this Final 

Evaluation Report but was intended primarily as an internal document.  In addition it identified 

issues for consideration by the AB and partners and it offered some recommendations in relation to 

the remainder of NH’s life.   

One issue which has become increasingly apparent as NH’s programme has developed is the 

compressed timescale for delivery of such an ambitious programme of activities.  BOP’s first 

(interim) evaluation of the GP programme drew attention to the time required, in the absence of 

any development phase, for cultural activities to gain traction, declaring that for significant 

outcomes to become apparent “the timescale should be longer, with more time for set-up up front, 

space for projects to evolve, and time for complex change processes to take place.”(19)   

This observation applies with especial force to NH as does BOP’s other comment that in 

relation to lasting benefits, the “balance between process/strategy and delivery [is] hard to 

judge.”(19)  BOP’s second (October 2019) report reiterated both points, adding that most schemes 

had spent their first year on development, that “in year two, relationships that took time to establish 
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are now bearing fruit” and that as a consequence, the majority of schemes had requested project 

extensions.(21)  NH is a hugely innovative pilot scheme and learning from delivery is as important as 

the benefits it has delivered ‘on the ground’.  Evaluation therefore has attempted to focus on both.   

This Final Evaluation Report celebrates what NH has achieved, considers the lessons learnt, 

and reviews the prospects for the future.  It was initially intended for delivery before the end of the 

contracts of NH’s delivery team in June 2020 following the planned completion of all NH projects.  

That completion – and this evaluation – has been greatly affected by the Covid-19 pandemic and by 

the effective shutdown of all public events from mid-March.  Whiles negatively affecting several 

ongoing projects, its major consequence has been the required cancellation of two events, both 

planned as the culmination of the NH Great Place Scheme.  ‘Places in Particular’, effectively the last 

in the series of speaker and discussion events, was planned as a three-day national symposium and 

programme of public activities to celebrate the end of the scheme in early April.  Equally 

disappointing – for the delivery team and for the participants involved - was the cancellation of the 

live production of Northern Heartlands People’s Opera ‘Song of Our Heartland’.  Planning and 

rehearsals began in 2018 and the Opera had been scheduled for public performance in Shildon 

Locomotion at the end of May.  Following Heritage Fund’s approval of a three month extension, 

both the symposium and opera were redesigned as virtual events for delivery in August, September 

and October. 

Taking account of the ‘lockdown’ consequent on Covid-19, this report: 

 ‘Tells the story’ of the project, its origins, aims, development and delivery. 

 Assesses what has been delivered; where the original ambitions and targets have been met (or 

exceeded), and where (and why) there may have been a shortfall.  

 Reviews the effectiveness of governance and project management structures and identify any 

administrative weaknesses. 

 Identifies the benefits that NH activities have achieved, the difference that they have made to the 

area and for local communities, and the arrangements that have been made to ensure a legacy 

endures beyond the end of the scheme. 

 Examines the extent to which NH’s vision, aims and objectives have been realised and identifies 

what has been less successful or might have been done differently and the lessons that may be 

drawn from this. 

 Will hopefully provide an input to plans for legacy activities and future work including funding 

applications, both of NH’s successor body and of partner organisations in their determination to 

continue the work that has been started. 

2.3 Methods 

Quantitative data in this Report is based primarily on information supplied by the NH team 

and partners.  Our own work has focused primarily on outcomes and legacy.  Methods have included 

the following elements all of which have been conducted in liaison with NH team, project leads and 

partner representatives who have provided invaluable information, advice and assistance.  
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Desk research 

This has included all available HLF, ACE and HE documents relating to the GP programme 

and other relevant contextual material, together with material produced by the NH team and 

partners relating to its activities to date.  The starting point has been NH’s application to HLF(1) and 

HLF’s Offer Letter.(5)  

Information supplied by project partners and/or the NH team 

A summary Evaluation Framework was agreed by the AB in November 2018 committing 

partners to secure the following M&E information at project level: 

 All partners/ project leads would complete a short narrative final report on their activities reflecting 

on what went well, what went less well, and why, and to identify the likely benefits or outcomes for 

individuals and communities.   

In addition they would, wherever appropriate: 

 Record participant/ audience demographics and other relevant background information.   

 Collect participant contact emails.  NH has maintained its own contacts list including individuals who 

have subscribed online to its mailing list.  GDPR restricts access and use of contact information to the 

collecting organisation for the purpose for which it has been collected;(22, 23) however, all partners 

agreed in principle to forward a link to evaluation surveys to their contacts list and/or include one in 

their newsletters.   

 Record participant postcodes in order to facilitate an estimate of geographic (and socio-economic) 

‘reach’ of activities. 

 Assemble photos or other media/ graphics and submit these with their final reports, together with 

(copyright/ reproduction/ acknowledgement) permissions where appropriate. 

 Several projects undertook to assemble case study material relating to impacts on individuals 

(anonymised where appropriate) or organisations.  In some cases this would be limited to individual 

testimony or quotes relating to their experience as participants and its impact. 

 It was also agreed that it would be important wherever possible to secure feedback from artist/s 

facilitating all activities and that – since ‘influence’ can be a two-way process - this should include an 

assessment by the central providers of their own learning.   

In addition it was agreed that exit surveys of participants of relevant projects would be 

conducted either by the NH team using the Culture Counts platform or by delivery partners 

themselves.  Questionnaires would include a set of ‘core’ indicators common to the whole NH 

programme (including BOP’s own programme-level questions or variants thereof) and further closed 

(categorical, ordinal or interval) indicators specific to each activity together with questions allowing 

open-ended (narrative) responses to allow the assembly of qualitative (attitudinal and other) 

material.   

Inevitably this has been variable and in some cases has been unavailable or partial 

particularly for smaller projects and those delivered by partners.  As indicated above, limitations in 

the Culture Counts platform and core staff time meant that surveys were conducted with 

respondents contacted by email and/or via the NH website for only four projects (Willington Man 

Engine, Crook Winter Light Parade, Our Willington  and the four speaker and discussion events).  

Individual case studies and participant background information is available for workshop groups 
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from Jack Drum Arts (but only guesstimates for the Crook Carnival); for phases 1 & 2 from Hefted to 

Hill (but only visitor-book returns for Phase 3); information on work with schools (e.g. Pulse) is 

necessarily based on Pupil Premium numbers.  Moreover some delivery partners have their own 

evaluation procedures (for example November Club’s evaluation data collected as part of their own 

NPO agreement with Arts Council for BTEOTR).  Data for CDCF-CIF projects varies greatly with 

context.(24)   

In parallel with the above, separate evaluations were conducted by members of the NH core 

team or commissioned from project leads for several projects (Table 1, p 9).  None of the limitations 

to M&E evaluation data collected should be construed as a criticism of the NH team.  Some activities 

(Startforth, the first speaker and discussion event) took place before guidance (from BOP or ACE) 

was issued; others (Man Engine, BTEOTR, Trapped) are productions of established works  to which 

NH added engagement activities.  Many projects have been delivered through partners who have 

variable approaches to evaluation.  Some activities (H2H phase 3, Craft and Conflict) were unstaffed 

exhibitions so the only information available is visitor book comments.  And, importantly, evaluation 

can be time consuming and intrusive.  A difficult balance needs to be struck between delivery and 

evaluation and the NH team is to be congratulated for its realistic and necessarily opportunistic 

approach to securing evaluation data.   

Participant surveys 

An on-line survey was launched via the CC evaluation platform in February 2019 focused on 

the achieved or expected outcomes of NH activities to date and a second survey was conducted in 

March 2020 for this Final Report.  Both were distinct from NH’s own project-specific participant 

surveys based on BOP questions; requests to complete were issued via email to everyone on the NH 

contacts list and all partners and project leads were asked in addition to forward the invitation to 

their own contacts lists and or include a request to complete in any newsletter.  In parallel, separate 

invitations to complete the survey were sent to an identified group of ‘Self’ assessors – individuals 

directly connected to NH, including the delivery team and AB members, and ‘Peer’ assessors – other 

partner representatives, project leads and lead artists.   

Table 2 Participant survey invitation and respondent numbers (numbers in parenthesis indicate 
MTR responses) – data as end March 2020 

 Public Self Peer Total 

Issued 1197 (870)a 18 (17) 47 (41) Unknown 

Received 195 (89) 8 (8) 15 (14) 217 (110) 

 

A total of 217 responses were received to the surveys (Table 2 above).  ‘Public’ respondents 

are those resulting from the NH general circulation and to invitations extended by partners and 

                                                           

a
 Indicates invitations circulated via the NH contacts list; the number of invitations extended by partners (directly, or via 

newsletters &c) is not known. 
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others.  Self-assessors are those directly involved with delivery including project leads and 

commissioned artists.  Peers are those not directly involved with project delivery but with some 

knowledge of what has been achieved and able to provide feedback.   

In place of the standard CC questions the questionnaires were designed in sections, each 

commencing with a closed question designed to elicit perceptions of or attitudes to aspects of NH’s 

projects, but which importantly then provided the opportunity for (what were sometimes extended) 

open narrative responses on the perceived strengths and weaknesses of delivery to date in regard to 

each area.   

It is important to note that responses do not constitute a representative (and much less a 

statistically significant) sample of those who may have been in contact in any way with the work of 

NH and its constituent activities; summary data must therefore be treated with caution.  No 

questions were mandatory and ‘skipped’ questions mean that aggregate responses to individual 

questions are generally less than the number of respondents overall.a  Nevertheless the narrative 

responses received, including those of individuals who had limited engagement with the scheme, as 

well as the presence of some critical or hostile comments, suggests that these are likely to be 

reasonably representative of a wider spread of perceptions, attitudes and opinion regarding the 

scheme as a whole.   

Beyond the issue of the tablet delivery format and the inflexibility of standard dimension 

questions, analysis and presentation of survey results have been restricted by CC’s restriction of 

summary quantitative information provided to percentages, with the relevant numerical data from 

which they have been calculated being unavailable.  Graphical material presented in this Report 

includes direct downloads from the CC platform as well as reformatted presentations from original 

data.  Finally while as intended, the survey remained live until the end of May 2020, data presented 

                                                           

a
 Multiple choice questions mean that total responses to each question are generally greater than the number of 

respondents (i.e. percentages in each category are those of total respondents, not of responses to each question).   

Figure 2 Nature of respondent engagement with NH activities (MTR) 
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is as at mid-March, before the abandonment of NH’s Final Symposium and of live People’s Opera 

performances and the imposition of ‘lockdown’ restrictions on activity and movement consequent 

upon the Covid-19 pandemic.  

Other glitches in the CC platform mean that it has not been possible to analyse overall 

nature of respondent engagement with NH activities, but it seems likely that this is similar to that 

reported in the MTR, where over three-quarters (78%) of respondents had participated on one or 

more NH activity or event (observation suggests 94% in the final survey); 40% (32%) had met with 

NH Community Facilitators, individually or at community meetings.  Less than 3% of respondents 

(2% in the final survey) indicated they were unaware of NH before receiving the invitation to 

complete the questionnaire.   

As with other multiple-choice questions (indicated by MC) including project involvement 

(below) these are non-exclusive categories and data cannot be summed.  Limitations of the data 

analysis functions of CC mean that responses to all questions are only available as percentages 

rather than raw data. 

 

Demographic information provided by survey respondents indicates that: 

 44% of all respondents were aged between 45 and 64, and a further 36% over 65; only 14% were 

between 31-44 and only 3% under 30. 

 More women (68%) than men (29%) responded to the survey.  

 12 respondents (7%) reported having a disability. 

 Postcode data was provided by 81% of respondents  

 

Figure 3 Age distribution of questionnaire respondents (FR) 
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Figure 4 Distribution of survey respondents who provided their postcodes with (inset) location of 
the NH area. 

In place of the standard (but problematic) questions on ethnicity and occupation, 

respondents were provided the opportunity to volunteer further personal information.  Of the 89 

individuals who chose to do so, only one described their ethnicity as other than ‘White’, ‘British’ or 

‘English’; a distribution corresponding with that of County Durham as a whole.  Most detail was 

provided on employment status, with a significant number of respondents declaring themselves as 

‘self-employed’ or ‘retired’ and several chose to provide information on their personal 

circumstances including domestic commitments.   

Demographic data for individual activities – for those projects for which it has been collected 

- reveals some interesting differences both with each other and with the MTR survey returns.  For 

example while workshop participants for both Man Engine and the Winter Light Parade almost all 

described themselves as ‘White British’, returns to the audience surveys suggest a rather wider 

demographic.  Both had a significant proportion (18% and 12% respectively) of disabled participants, 

however, gender breakdown in all three surveys was similar (2/3 female, 1/3 male). 

NH activities have taken the form of a large number of events spread over the NH area some 

of them discrete entities; others linked workshop or other activities, in several cases culminating in a 

performance or other celebratory event.  The 172 main survey respondents who provided a 

postcode (many opting to provide only the first half of the code) were likewise relatively well spread 

throughout the NH area, whilst those of the example project surveys show varying clusters (Figure 4, 

above).  The map does not discriminate between locations of single individuals and those of several.   



Northern Heartlands Great Place Scheme - Final Evaluation Report, October 2020  17 

 

Respondents were asked to identify those projects or activities with which they had been 

involved to any degree, both in relation to commissioned projects and CIF funded projects.  The 

engagement of survey respondents in NH activities is as likely to reflect the efforts of partners and 

project leads to encourage participants to complete, as it is to represent the levels of community 

participation with different projects.  Nevertheless, every commissioned project is reflected in the 

responses provided by at least one survey respondent (Figure 9 page 23) although predictably 

(because no central records of CIF participants’ contact details were held) CIF project participation is 

much less well represented (Figure 10 page 31).    

Where individual surveys have been conducted, responses are proportionally much higher.  

For example, a total of over 100 participants responded to the surveys conducted for the three 

"Heart of the Matter" speaker and discussion events, as against just 26 for the final survey.  

Respondents involved in both categories of event were well distributed across the NH area (Figure 8 

page 21). 

Analysis of postcodes secured for individual projects provides an indication of the ‘reach’ of 

the scheme in relation to indices of social and economic deprivation (Figure 5, below).(25)  As with 

spatial distribution more generally, data suggests a representative distribution of participants in 

relation to socioeconomic factors across the NH area.   

 

 

 

Figure 5 (Above) spatial distribution of project participants against levels of deprivation across the 
NH area and (below) distribution by postcode in relation to indices of multiple deprivation 
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The questionnaires 

concluded with an invitation 

to respondents to indicate if 

they were willing for us to 

follow up with a short 

telephone interview.  46% of 

respondents who answered 

this question volunteered 

their contact details for this 

purpose.   

In the event time has 

prevented more than a 

limited amount of follow-up.  

Our own contact details were 

provided with an invitation to respondents to contact us if they wanted to provide more information 

than they were able to do on the questionnaire; two individuals did this, both amplifying what they 

had already said in their responses to open-ended questions 

For simplicity in the remainder of this report, no attempt has been made to identify 

categorical or narrative responses with an individual project or with respondent categories unless 

this appears particularly relevant. 

Key Informant Interviews 

A programme of (telephone and on-site) interviews with individuals who might reasonably be 

considered to have expert or ‘inside’ knowledge of NH and its achievements was conducted 

throughout the evaluation, including the following categories: 

 

Figure 6 Responses to an invitation to provide contact details to 
enable subsequent interview 
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 NH team members and project leads 

 ‘Experts’ including those involved in local cultural and natural heritage works  

 Representatives of funding and partner bodies. 

In parallel with the above, the on-line survey secured responses from individuals in the following 

categories who provided their contact details for follow-up interviews: 

 Volunteers 

 Project participants 

 Indirect potential beneficiaries including local businesses and residents 

 Others, including individuals who had little contact with NH. 

Liaison and networking  

Alongside ongoing liaison with the NH delivery team, attendance at meetings of the AB and 

LAG has been important in providing a window on (and allowing engagement with) policy 

discussions and decisions.  Participation in the two national briefing and networking events and the 

associated telephone focus groups (April 2018 and March 2019) hosted by HLF/ACE/BOP have also 

provided additional insights.   

Site visits 

A programme of site visits to all NH project locations conducted through the life of NH’s delivery  has 

provided valuable supplementary information to the above and enabled us to ‘ground truth’ 

information secured from other sources.   

 

 

 

Codes used to identify respondents to surveys and interviews throughout this report are as follows: 

PA = participant in one or more NH events or activities 

PL = project lead or Partner representative 

V = volunteer 

CF = met with an Community Facilitator 

NP = aware of NH but non participant 

NA = unaware of NH until approached as part of this evaluation. 
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Figure 7 Northern Heartlands features as a case study in the ACE publication Cultural democracy in 
Practice(26) 
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3 Project delivery, outputs and outcomes 

NH’s approved delivery programme is based on multiple projects which fall into five 

categories: 

 Commissioned projects intended to explore place, heritage and landscape, and deliver high quality 
public engagement.  

 ‘Pulse’, a program of local artist development delivered by the Forge, developing schools as cultural 
hubs and assisting their progress towards ArtsMark accreditation.   

 Co-commissioned projects, matching artists and researchers with communities to develop projects 
together, facilitated by the two Community Facilitators (CF). 

 A Community Initiative Fund (CIF), delivered through the County Durham Community Foundation 
(CDCF) facilitating projects promoted by local communities and groups. 

 HeART of the Matter - a series of speaker and discussion events to explore wider themes to do with 
community engagement in ‘place-making’. 

 ‘Song of Our Heartland’, a multimedia immersive community opera led by Opera North and based 
on the history and stories of the area, planned (prior to the onset of the Covid epidemic) to be 
performed at Locomotion, Shildon and subsequently toured. 

 

 

Figure 8 Distribution of commissioned projects (left) and CIF projects (right) over the NH area.  An 
interactive map showing the places in which all NH performances, projects, workshops and other 
activities took place can be explored on https://tinyurl.com/NorthernHeartlandsMap. 

A summary table of all project outputs and outcomes is provided online as Appendix 1to this report. 
 

3.1 Commissioned activities 

An impressive range of 23 projects producing 253 individual events, activities and workshops 

were directly commissioned by the NH delivery team, supported by an allocated £330,000 or 18% of 

the initial NLHF grant (also covering co-commissioned projects and Pulse).  Projects ranged from 

musical theatre in community venues (Beyond the End of the Road), to outdoor ‘spectaculars’ (The 

https://tinyurl.com/NorthernHeartlandsMap
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Man Engine, Willington; Crook Winter Light Parade), to interactive theatre about planning decisions 

(Town Meeting), to a touring craft exhibition exploring migration (Craft & Conflict), to creative 

research with farmers in the upper Tees and Wear catchments (Hefted to Hill), to participatory arts 

and activism with communities in the post-industrial villages of the Dene Valley (More Than Viable), 

to digital engagement extending the reach of the Bowes Museum (Norman Cornish).  Eight of the 23 

projects included creative or heritage research. 

Many projects featured multiple activities at different locations over the NH area.  In total, 

commissioned activities resulted in 2900 participations; audiences estimated at over 12,000; support 

to 10 arts/heritage organisations; an additional 341 days of employment to independent artists (paid 

at Arts Council standard rates) and collaborations with Newcastle and Durham universities.  Table 2, 

below, presents a summary of some of the key projects.  A full list of commissioned projects with a 

summary of outputs and outcomes is provided in Appendix 1.   

Table 3 Examples of commissioned projects and activities 

Project/ group Notes 

Man Engine Outdoor performance of the  ‘Man Engine’ on Willington town green, 30th 

June 2018, with community banner parade, brass bands, choirs and 

refreshment sites given to local businesses.  The estimated crowd of 6000 

was drawn heavily from local areas, but also from across the North East. It 

was preceded from April to June by school and community-based activities 

focussing on local mining heritage, including banner-making.  The event 

generated significant regional press, won the 2019 North East Culture Award, 

generated a number of following projects in the community and led to the 

town council deciding to repurpose the council office into an arts and 

heritage centre. 

‘Hefted to Hill’ "Hefted to Hill" — an innovative creative research project exploring farmers’ 

knowledge of landscape.  Lead artist Ewan Allinson provided  dry stone 

walling in return for in-depth recorded discussions with hill farmers 

accompanied by a photographer.  Two audio visual exhibitions were put on 

in churches in the upper dales, the project tied into a Heart of the Matter 

discussion event and the research will feed into a PhD at Newcastle 

University.  The lead artist now sits on  the Uplands Alliance, and there has 

been interest in the project from both Natural England and DEFRA. 

Bowes museum NH’s initial bid included delivery of an outreach programme to support the 

Bowes Museum's main exhibition programme, developing co-curated 

exhibitions of contemporary works and archives in public buildings with 

community groups.  This proved difficult to develop in a way congruent with 

NH’s ambitions; in its place a new project linked with a countywide touring 

exhibition of Norman Cornish works was delivered between November 2019 

and February 2020 with former coalfield villages.   
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"Beyond the End of 

the Road" (BTEOR) 

Live participative theatre performances at Binchester, Evenwood, Stanhope, 

Crook, Mickleton and Barnard Castle, July 2018, preceded by a range of 

community-focused preparatory activities, (craft workshops, choir, etc.) in 

May-July 2018.  

 

Project activities appear to have been well spread throughout the NH area including the less 

populated areas of Teesdale and Weardale (Figure 8 above).   

 

Figure 9 Involvement of survey respondents in NH commissioned activities.  Bars with legends 
prefaced by ‘&quot’ and a glitch in the CC platform and should be ignored. 

In addition to the survey conducted for this Final Evaluation, monitoring and evaluation for 

commissioned projects included digital feedback using Culture Counts BOP questions (3 projects); 

paper feedback forms using BOP questions (3 projects); ethnographic/qualitative assessment (2 

projects); project lead reporting (14 projects); reporting in line with the lead partner’s existing 

procedures (5 projects).  Separate evaluation surveys of participants in five completed projects — 

the three "Heart of the Matter" speaker and discussion events; the Crook Winter Light Parade; and 

Willington Man Engine — were conducted via the CC platform.  The Man Engine survey was 

accompanied by a participatory evaluation commissioned from Stephen Pritchard and the results 

incorporated by the NH team in a summary evaluation which provides a valuable record of what was 

achieved.    

Responses to the survey and comments from interviewees to date indicate broad 

enthusiasm for all commissioned activities.  Typical comments received included:   

All that I have engaged with have been very good.(PA) 

Every one I have attended is excellent.(PA) 

It was nice to all get together as a community & put faces to names. The activities were fun. The 

facilitator maintained his character throughout which was fun.(PA) 
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Practical activities in particular received praise:   

Loved the Weardale tub workshop - a chance to get hands on and actually create something. Good 

location at Low Barnes.  

‘Beyond the end of the road in County Durham’ was a great project to be involved with and I enjoyed 

it more on each occasion I took part - 4 in total.(PA)  

 

Two events – the (June 2018) Willington Man Engine appearance and the (November 2018) 

Crook Winter Light Parade received acclaim both from spectators and from those who participated 

in preparatory workshops.  Typical comments regarding Man Engine were:   

Man Engine Willington was great. It brought a whole community together. One of the nicest days 

I’ve had in this town after 25 years of living here.(PA) 

I had goose bumps as I have never in my life seen anything as beautiful as the man engine…it 

brought what I think was a broken community back together, I have never felt so proud in my 

life to have just been a spectator.(PA) 

The man engine visit to Willington where I live was a fantastic day and involved the village 

generating interest in other projects and bringing economic benefits to businesses.(PA) 

When the Man Engine came to Willington the whole Town changed. It took on the mantle of 

celebration, pride, togetherness. Everyone smiled. Young and old laughed together, licked ice 

creams, shared and made memories. The story of Willington became their story. The legacy 

is not just the banners in the schools or the photos on the phones. Nor is it the smaller 

celebration this year. The real legacy is in the hearts and minds of the people of Willington. 

When the Man Engine came to town it came for us. Thankyou!(PA) 

Willington – just want it to thrive.(PA) 

 

NH’s own separate evaluation of Man Enginea makes it clear that – beyond its impact in 

Willington and the surrounding area, the event (with 5,000 individuals registered and an estimated 

6,000 spectators on the day) also served to put NH ‘on the map’ – securing interest and subsequent 

engagement from those who might otherwise not have become involved.  In addition to NH’s own 

website the event is celebrated on social media and a public record remains accessible on YouTube.b  

Pritchard’s ‘autoethnographic’ evaluation(27) perhaps sums up the event effectively: 

Slowly but surely, the whole town came out. People suddenly streaming from every direction. […] No 

Pied Piper. No false promises […] Willington doesn’t need a Man Engine. It has its own People 

Engine. This town survived its “death knell” pit closure. The visit of the Cornish Man Engine 

serves as a metaphoric lift to Willington – the beginnings of the town’s own resurrection […] 

People in Willington were surprised, sometimes bemused, that the Man Engine had come to 

                                                           

a
  https://mk0northernhearc9wdh.kinstacdn.com/wp-content/uploads/2018/11/man-engine-report.pdf   

b
 www.youtube.com/watch?v=In0qpgrVxPU and www.youtube.com/watch?v=rX2hbcA1LD4 including an interview with 

NH’s Director (also on www.youtube.com/watch?v=584ZARptHmo) 

https://mk0northernhearc9wdh.kinstacdn.com/wp-content/uploads/2018/11/man-engine-report.pdf
http://www.youtube.com/watch?v=In0qpgrVxPU
http://www.youtube.com/watch?v=rX2hbcA1LD4
http://www.youtube.com/watch?v=584ZARptHmo
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their town. But they came. They all came. They clapped and cheered and shed a tear. The 

brass band played. Children and parents and teachers proudly displayed colourful banners. 

Banners brimming with hope and pride […] like the words emblazoned upon Hunwick Primary 

School’s banner, “In Partnership We Learn, We Share, We Succeed”.(27) 

 

Narrative evaluations of the Crook Winter Light Parade by Jack Drum Arts and by NH were 

also produced in addition to a commissioned videoa which summarises the impact that the event 

had on participants.  In content, the Parade was a ‘bottom up’ event very different from Man Engine 

(which was agreed with the Willington Mayor and Town Council but with little initial community 

consultation due to the short lead time) and it builds on earlier activities of a related nature.  The 

‘theme’ of the 2018 Festival, supported by NH, was the heritage of Crook past and resident’s hopes 

for the future.  Preparations for the Parade itself involved significant time and resource from the two 

CFs and included preparatory workshops with schools, the local Cheshire Homes (vulnerable adults), 

youth centres and community groups.   

Crook Winter Light Parade was an incredible example of what a community can achieve, and was 

delivered in a way that reached and engaged many members of the public. The parade itself 

was spectacular and innovative.  The production value honoured the community contribution 

and engendered a sense of pride among all participants. The artists involved and artwork 

produced were of an incredibly high quality.(PL) 

Crook lantern parade- great atmosphere, varied performances by community groups, excellent 

support from residents.(PA) 

I've been involved with Jack Drum Arts for many years, so it has not made any difference [to me 

personally].  Must admit though, Crook does quite often get bad press, it was so nice to see 

something positive happening and the attendance just goes to prove it is appreciated.(PL) 

 

3.2 ‘Pulse’ - local artist development 

An innovative program of local artist development delivered by the Forge,b focused on 

developing a group of four schools (Parkside Academy, Wearhead Primary, Butterknowle Primary 

and  Cockfield Primary) drawn from the four Northern Heartlands regions (Weardale, Teesdale, 

Bishop Auckland and Shildon and 3 Towns) as cultural hubs and assisting their progress towards 

ArtsMark accreditation.(1, 5)  Originally two secondary schools were recruited but one withdrew due 

to curriculum pressure.  

Four emerging artists — a photographer, film maker, graphic artist and a writer,  two of 

whom were self-taught, without formal arts education — were selected for training to develop their 

participatory practice.  Three experienced artists  (an animator, photographer and a visual artist) 

both worked in the schools and mentored the emerging artists to create and deliver their own 

                                                           

a
 https://vimeo.com/307553193 

b
 www.intheforge.com/ 

https://vimeo.com/307553193
http://www.intheforge.com/
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sessions, with additional support from The Forge.  Prior to working in schools the trainee artists 

went through a period of training, all artists supporting each other to develop their practice. 

In total, 42 sessions were delivered to 119 pupils in the four schools, employing three 

established artists for 40 days and providing 24 days of paid training for the four emerging artists. 

Work with the schools used themes of place and included: 

 Animations created by children and shared with parents and wider school communities 

(Butterknowle and Wearhead); 

 Photography-based “zines” themed around “A Place called Me” created by Parkside students, 

and shared with the wider public in the No Man’s Land exhibition at Bishop Auckland Town Hall; 

 Cockfield – work with artist Paul Merrick was shared with wider school community. 

The emerging artists all reported on positive impact of the training and agreed that it had 

given them the confidence to apply for paid work opportunities. As a result of taking part:  

 One participant was selected from a wide field of applicants to lead The Forge’s Paul Hamlyn 

funded Teacher Development Programme.   

 One participant made a successful application  for an ACE Developing Your Practice award 

(which she credited directly to the course), took part in a pioneering spoken word programme at 

Consett Academy, was instrumental in developing the Durham University Poetry Pop Ups and 

successfully applied to a Northern Heartlands open commission in 2020.  

 One participant went on to work for Bigfoot Arts Education delivering sessional work  

 One participant was commissioned to the Weardale Tub project.  

The methodology allowed us to gain an insight into how we can best support new and emerging 

artists by working closely with schools and experienced artist mentors. […].  The programme 

also allowed us to develop good relationships with the schools in that area which we will 

continue to build upon in the future.(PL) 

The project initially aimed to assist all the participating schools to become ‘arts hubs’ for their local 

communities, and help them in gaining their Arts Mark awards. While the latter was successfully 

achieved for the participating schools and the Forge’s working relationship with all the schools 

involved was strengthened (and in two of them led to further activities directly with the community) 

pressures on curriculum time and exam-focused cultures meant that the creation of arts hubs was 

not fully achieved.   

 

3.3 Communities and co-commissioning 

Community engagement has been central to NH activities and is reflected in the high staff 

allocation —£520,000 or 29% of the initial NLHF grant — for the NH delivery team when compared 

to other Great Place Schemes.  NH’s original bid stated that the Community Facilitators would “work 

closely with communities, identifying need and areas of interest and brokering relationships.”(1).   

During early planning and development in 2017, a methodology for co-commissioning 

projects was devised and worked through by the NH delivery team.  The aim was for the CFs to 
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identify a community or community group and conduct listening and facilitation sessions to establish 

collective interests.  This would lead to the appointment of an artist(s) who would then develop a 

project with the group and/or wider community, leading to delivery.   

In practice, co-commissioning in the context of GPS was problematic. Establishing, building 

and developing relationships to the point where co-commissioning was realistic took a great deal 

more time than projected within the bid.  It took time to identify a group, establish that they wanted 

(and were able) to take part in a project, undertake initial facilitation and create a project brief.  

Prior to NH, co-commissioning was an unknown for most groups, and there were understandable 

concerns from community representatives (the majority of whom were volunteers) in relation to the 

time commitment involved and to the contractual implications of commissioning.  And, importantly, 

the extent of the NH area meant that travel time between rural locations was a real issue, reducing 

the time that the CFs could spend with community partners.  

In the event, only three community-led projects were developed using the method as 

originally devised.  Two of these - Woodhouse Close AYCC (November 2018) and Shildon Youthy, 

(Autumn 2019) - were with young people and so necessarily involved negotiation with adults in 

authority (e.g. social workers) which added delay and complexity, particularly in the case of Shildon 

Youthy.   

The consensus was that this type of co-commissioned project needs more project management and 

involvement from NH to keep it on track.  The time between NH engagement with 

AYCC/Shildon Youthy and commissioning artists was too long. A meeting between [all 

parties] should have taken place before the work started to set some expectations and recap 

the work and aims.”(PL) 

A third project, ‘Wearhead Aspirations’, more closely followed the method as envisaged, in that 

initial discussion and a facilitated session at Wearhead Primary (a key community hub in Upper 

Weardale) identified concerns around the opportunities and aspirations for young people living in 

the dale.  Writer & researcher David Napthine was commissioned and over several months in 2019 

undertook an ethnographic/participatory exploration of the impact of landscape on the lives and 

opportunities for residents of all ages across upper Weardale, as well as creative writing workshops 

with schoolchildren and community writers.  Outputs include a report of findings, creative prose 

about Weardale and a performance at the Weardale Wordfest with local writers of work produced 

during the project.  

While this anticipated method of co-commissioning has not always gone smoothly, the 

activities of the two CFs have been of central importance to the delivery of NH particularly in 

relation to: 

 alerting communities to – and stimulating discussion around - the objectives and potential of 

NH’s work; 

 maintaining relationships from projects to continue and develop community engagement. For 

example, ongoing engagement by CFs after Beyond the End of the Road led to one community 

that had refused to host BTEOTR later taking part in the Town Meeting; 
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 relationship building, enabling commissioned projects which might not otherwise have taken 

place.  For example, More Than Viable (community-led practice, although not co-commissioned) 

followed eighteen months of relationship building by CFs in Eldon and Dene Valley; 

 enabling the extension of other ‘top down’ commissioned projects through community 

activities, with 212 school and community workshops associated with commissioned projects; 

 working with communities and groups to identify and develop proposals for the Community 

Initiative Fund and supporting groups through the application process (below). 

I find they really understand the area they are hosting events/ workshops in. The community 

involvement is essential for projects to flourish.(PL) 

Northern Heartlands actually engage with the community and care about the area they cover (PL) 

 

3.4 CIF - the Community Initiatives Fund 

One of the features of NH – in part included as a consequence of the success of an earlier 

venture in the HoT LP scheme – is allocated funding of £275,000 or 15% of the initial NLHF grant to 

the delivery of small projects to be supported by a third party grants programme – the Community 

Initiatives Fund (CIF).  In the case of NH a decision was made at an early stage for this to be managed 

by the County Durham Community Foundation (CDCF).  Applications were required to be 

‘community led’ and linked with NH’s aims, responding to place and landscape.  Applications were 

invited for up to £10,000 though most awarded grants were between £2,000 and £5,000.  While the 

NH team — in particular the two CFs — provided critical support in advising on and assisting funding 

applications and helping to manage projects, decisions on funding were made by a community panel 

independent of NH. 

Four rounds of funding – in March and July 2018 and March and July 2019 saw a total of 47 

applications approved.  These 47 separate community generated CIF-funded projects resulted in 

3,500 participations by local residents, engaged an estimated audience of 5,680 and provided 

additional benefits to a similar number from projects such as heritage archives and new walking 

trails. Additionally, CIF projects secured £137,000 in leveraged funding and/or additional income.  

Over the course of the three years, NH CIF project supported 13 arts companies or heritage 

organisations and 240 days of paid employment to independent artists.   

Projects ranged across a variety of heritage, arts and landscape activities (with many having 

improved wellbeing as a primary or additional aim) as follows:  

Heritage: 

 community archaeological digs  

 heritage research including local history story gathering 

 celebrating local composers of traditional music  

 creation of heritage walking trails 

 exploring the spiritual value of a village church to the wider community 

 making of a new stained-glass window for Durham Miners’ Hall 

 provision of equipment needed for poultry fanciers’ society to continue traditional shows 
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 a new heritage centre in a village hall. 

Arts: 

 community-created displays in shop windows  

 outdoor theatre and performances in Hamsterley Forest  

 support for young folk musicians and traditional music 

 new folk music composition  

 landscape & astronomical photography 

 a literary festival in upper Weardale 

 hosting the Highlights Craft & Conflict exhibition in community venues 

 ceramics workshops and exhibition 

 increasing access to artists’ studio open days 

 banner creation. 

Landscape/environment: 

 woodland and landscape-based wellbeing activities 

 new interpretation for a wildlife centre 

 school trips for children to take part in landscape and wildlife activities, including farm visits 

 wildflower planting 

 youth theatre production exploring local impacts of climate change.  

A full list of CIF funded projects is provided in Appendix 1 and some examples are summarised 

below. 

Table 4 Examples of CIF projects selected to show the range of activities and outcomes 

CIF Project Notes 

"Discovering 

Holwick's Past" - 

Altogether 

Archaeology 

£3,900 to fund 16 days of professionally-led excavation at Holwick with 65 

volunteers (of which 15 were new to the group) and approximately 25 on site 

each day.  Evening presentations and archaeological walks were organised 

before and after the excavation and local residents visited informally to 

observe progress.  Outcomes include confirmation of existing knowledge but 

also new features (a Bronze Age burial cairn), new recruits to and publicity 

and status for the group, and proposals for further work.   

"As You Like It" - 

Drama in the Dale 

£500 to support an outdoor performance of Shakespeare's As You Like It set 

in the 1920s with a community cast and local trainee director with a 

professional mentor and musicians in St Thomas Church in Stanhope as part 

of the RSC Open Stages project, sold out (audience 200) across all 4 

performances.  

"At Home with 

Heritage" - St John's 

RC School 

£7,500 to support 24 visits, outreach from cultural organisations and visiting 

professional artists, involving 16 groups of secondary students and staff (210 

individuals in total) exploring themes ranging from traditional crafts, local 
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legends, inspirational people past and present, agricultural shows, local 

sights of interest, changing landscapes, language, mining, tea, recycling & 

renewable energy.   

"Native Wild Flower 

Project" - Tow Law 

Community 

Association 

£8,950 to fund a year-long arts, environment & heritage project across three 

sites: Burnhill Nature Reserve, Stanley Moss Sunniside & Tow Law 

Millennium Green, with 345 volunteers, planting seeds and plugs for a wild 

flower meadow, making environment inspired artwork (murals, ceramics, a 

banner) with a professional artist, coupled with outdoor family activities 

(pond-dipping, origami) & sound scape, culminating in exhibitions at St 

Thomas's Church Stanley Crook and Tow Law Community Association, and 

recorded in an excellent film and e-book, the latter itself the most effective, 

publicly available evaluation record of achievement. 

 

Over a third (87) of survey respondents had been involved to some degree in CIF funded 

activities (Figure 10 above).  Most had also participated in (and perhaps heard about NH via) other, 

commissioned projects.  Their comments have proved valuable alongside the impact reports from 

grantees.  However, of 47 CIF projects listed in the survey, 37 involved 5 or fewer respondents (and 9 

had none).   

CDCF has its own evaluation procedures which include a Final Impact Report (FIR) required 

from all grantholders.  The reduced reporting requirement is a deliberate policy to encourage small 

voluntary groups to apply for funding.  FIRs vary considerably in detail but several contain testimony 

from individuals, including children with special needs who have clearly benefited significantly, and a 

case study of an adult with physical and mental health issues who has gained confidence as a result. 

Figure 10 Involvement of survey respondents in NH CIF projects 
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From the evidence available it is clear that NH’s CIF has been one of the most successful 

elements of NH’s programme.  Delivery though CDCF has provided a very efficient and ready-made 

‘arm’s length’ body for selecting projects and administering funding with good existing contacts and 

‘local knowledge’.  Feedback from participants and project leads in CIF projects has been 

overwhelmingly positive, in terms both of the experience and impact of activities themselves, and of 

the support offered by the NH team, in particular the two CFs.   

People who do not normally volunteer in the village have engaged with this project and the effect has 

been excellent. The banner work has included so many participants and has encouraged 

residents to talk to one another.(PL, FIR) 

The installation of the storage/study unit has encouraged us to plan further development in the 

village hall to provide additional study facilities . We have already obtained a computer for 

users and plan to install more furniture and a display unit.(PL, FIR) 

The walk has been established in the minds of people as a way of exploring the heritage of the 

villages while in the process offering health benefits and a feeling of well-being.(PL, FIR)  

 [we] can continue to stage poultry shows for the foreseeable future, preserving 120 years of 

heritage… We are able to avoid increasing entry fees for the shows by avoiding the high cost 

of cage hire, encouraging continued and wider participation. (Tow Law & District Fanciers’ 

Society FIR) 

My heart attack peers describe depression, fear, tearfulness, worry… I think that there are a number 

of reasons for my positive state of mind. I have to place somewhere near the top my 

unexpected experience with Drama in the Dale.(PA feedback in FIR) 

As an organiser of the Altogether Archaeology project I particularly appreciate the helpful support we 

have received from Northern Heartlands staff.(PL) 

Children who came with bed head screen eyes went away rosy cheeked and wanting to stay in the 

outdoors.  Behaviour was excellent throughout which is a good indicator of enjoyment.  

Participation was constant and what children achieved was quietly impressive.(PL) 

The grant has made a huge difference in the lives of our members, but also the local audience that 

came along to see the four sold out performances of As You Like It! (PL) 

The grant application and reporting has been a straight-forward process, without excessive 

bureaucracy. All interactions with CDCF and Northern Heartlands have been friendly and 

prompt. We are very grateful for all the help and advice received from the staff of Northern 

Heartlands.(PL. FIR) 

I just wanted to say thank you to everyone, for drama. I've made some lovely friends and met some 

lovely people and I have defo became more confident through-out the past few months!! So 

I'm very grateful for your help and for the experience. Thank you!x (PA, 13yrs) 

 

Like other elements of NH however, CIF has also involved a learning process.  Negative 

comments have been noticeably few and primarily related to rejected applications: 

[NH] led us to make an application for funding which was turned down.  While this was always 

accepted as possibility, we were given optimistic feedback for our project, and have wasted a 

great deal of time.(PL) 
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Work of the two CFs with prospective applicants led to an improvement in applicants’ 

confidence and the quality of applications has steadily improved over each round.  Experience has 

brought new project initiatives more into line with NH’s aims and being able to ‘lock in’ to an 

established scheme has avoided some of the barriers and risks of co-commissioning.  Their first-hand 

knowledge of projects also assists the CIF panel with their decision-making process and, as an 

outcome of NH’s experience with CIF, CDCF is considering ways of working more closely with other 

potential grant beneficiaries and is keen to continue partnership with the new NH CIO. 

Public visibility (and praise) for successful projects, including local press coverage, has also 

been important.  Several projects have produced films, one a series of podcasts, and the flipsnack 

booklet record of the Tow Law Community Association’s Wild Flower Projecta is itself a really 

effective evaluation of what appears to have been a high quality initiative – bridging the gap 

between ‘art’, ‘heritage’ and ‘culture’.  As a record of what was achieved it seems likely to have itself 

enhanced the benefit to participants – including their sense of achievement in (and hopefully 

commitment to maintain the benefits of) their work.   

 

3.5 HeART of the Matter 

HeART of the Matter was as a rolling programme of speaker and discussion events which 

provided a platform for cross-sector debate on a range of issues to explore and develop strategy 

promoting the role of landscape, heritage, culture and the arts as drivers of change.  Supported by 

an allocated 3% (£60,000) of the initial NLHF grant, topics have included spatial planning, 

placemaking, farming and tourism with six events across the NH area involving a total of 390 

individuals.  Although promoted as speaker and discussion events these activities have varied 

significantly in format as well as focus, variously including a theatre presentation, music and site 

visits as well as workshop sessions.   

Table 5 Heart of the Matter events 

  What is Northern 

Heartlands?  

November 2017, 

Crook 

Artist-led creative research workshop with representatives from 

organisations/communities across the NH area.  Using participatory mapping 

and other creative techniques the workshop aimed to explore issues, 

priorities and local knowledge.   

Planning: A 

Participatory Art? 

April 2018, Bishop 

Auckland 

Event exploring the place of artists in spatial planning and local democracy, 

partnered with Town & Country Planning Association and Newcastle 

University.  Including two musical/theatre performances and with 

representatives including local government, developers, residents 

associations and community groups, planners, artists and academics. 

                                                           

a
 www.flipsnack.com/hilltopcommunityproject/the-wildflower-project.html ; other videos have been placed on You Tube, 

see https://vimeo.com/321539841; https://vimeo.com/321538388; https://vimeo.com/321537108;  

http://www.flipsnack.com/hilltopcommunityproject/the-wildflower-project.html
https://vimeo.com/321539841
https://vimeo.com/321538388
https://vimeo.com/321537108
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People Make Places, 

September 2018, 

Wolsingham 

Jointly hosted with November Club and focussed on rural ‘placemaking’, this 

artist-led event was aimed at ‘active citizens’ and local organisations from 

across the NH area, bringing highly experienced practitioners (Dead Good 

Guides, Encounters Arts, Incredible Edible) to meet people from 

remote/rural places, who are unable to attend placemaking conferences in 

cities due to distance/cost.  

Hefted to Hill, 

July 2019, Stanhope 

Linked to the Hefted to Hill project, this brought together farmers, farming 

and conservation organisations, artists and academics to explore the place 

and value of farmers’ knowledge in upland landscape management, including 

a preview of the Hefted to Hill exhibition. 

Not Just a Part of 

the Scenery 

February 2019, 

Barnard Castle 

Jointly hosted with Visit County Durham, the event focussed on community 

involvement tourism.  Bringing the latest academic research and an 

internationally renowned thought leader in sustainable tourism, the event 

attracted community representatives from the Northern Heartlands area and 

staff from visitor destinations from across the north of England. 

Re:Place, September 

2019 

Jointly hosted with Durham County Council and Town & Country Planning 

Association, this event developed out of ‘Planning: A Participatory Art?’ 

exploring in greater depth joint practice between artists, planners and 

developers,  and launching a new national network hosted by the Town & 

Country Planning Association.  

 

Each of the events was structured in such a way that community representatives, artists, 

policy and decision makers were on an equal footing and all have been well received, securing 

positive feedback from participants.  Some of the positive outcomes include: 

 The creation of a new network linking artists and planners, hosted by the Town and Country 

Planning Association. 

 The adoption by TCPA board of a strategic area of work focussing on the role of arts in spatial 

planning 

 A commitment by Durham County Council to trial creative methods of community engagement 

 A commitment by Visit County Durham (VCD) to involve County Durham communities in the 

development of their new tourism strategy 

 A new relationship between Visit County Durham and Leeds Beckett University School of 

Sustainable Tourism 

 The creation of a partnership with Incredible Edible, leading to support for the community to 

develop food growing projects as part of More Than Viable 

  “The Value of Shared Spaces” produced by Chris Ford which also includes working with Cap-a-Pie 

and Dr Paul Cowie   

 A CIF funded project from Hilltop Community Projects in Tow Law directly inspired by People 

Make Places.  
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Really enjoyed the Planning Heart of the Matter… good mix of speakers and time or discussion.(PA) 

The speakers were superb, so knowledgeable , interesting and stimulating.(PA) 

We were all committed to fight a common enemy: the land-owner who wanted to build houses on a 

site most of us thought was inappropriate...we succeeded in stopping the devp & it felt good 

to be involved in that & great that Northern Heartlands brought us all together to talk & 

think about those things.(PA) 

At the workshop I attended the attitude and involvement of the delivery team was great. It was well 

organised and everyone was so friendly.(PA) 

There seemed to be an atmosphere of openness and that's hard to manage into being - it grows on 

its own.(PA) 

 

Places in Particular’, effectively the last of the programme of speaker and discussion events, 

was planned as a three-day national symposium and programme of public activities to celebrate the 

end of the scheme in early April 2020 but had to be cancelled due to Covid-19 restrictions.  In its 

place the remaining event budget has been used to create a digital platforma in partnership with 

digital agency Lexicon Learning UK, allowing both the symposium and opera to be converted into 

virtual events.  The Symposium was replaced by a series of five virtual events streaming weekly over 

August and September 2020 including online chat with speakers and an interactive website.  Topics 

have included funding and the impact of the pandemic on the cultural sector; working with 

supposedly ‘hard-to-reach’ communities; community and participatory art and artists’ responses to 

landscape; and the relationship between ‘folk’ music and place in the context of the musical heritage 

of the dales.  To mid-October (i.e. including post-event views of the recorded seminars) a total of 

2,271 individuals visited the heartlands.online site, and of these just over a fifth returned 

subsequently for further visits.   

3.6 ‘Song of Our Heartland’ – NH’s Community Opera 

Costed at £200,000 or 11% of NH’s total NLHF grant, ‘Song of Our Heartland’ was planned as 

an immersive multimedia community opera informed by local histories and storytelling in 

partnership with Opera North.  Initially planned to culminate in a major public performance to be 

performed at Shildon Locomotion in autumn 2019 and toured thereafter, commitments of Opera 

North personnel prior to award of HLF grant meant that the final performances had to be 

rescheduled to the anticipated end of the NH scheme at the end of May 2020.   

Community Opera workshops and rehearsals began in early 2019 in 9 locations including 

Barnard Castle, Bishop Auckland (2 locations), St John’s Chapel, Wolsingham, Hamsterley, Shildon, 

Crook and Willington.  A total of 95 participants took part in these initial workshops, with Opera 

North’s team comprising the composer, the director and a librettist.  These initial sessions facilitated 

the development of themes, story and melodies as part of the composition process. There was a 

change of librettist during 2019, and further activities took place with the composer, director and 

new librettist to continue developing the composition.  A community choir was recruited and took 

                                                           

a
 www.heartlands.online 

http://www.heartlands.online/
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part in rehearsals of draft compositions, providing feedback to the composer before moving into 

rehearsals of the final opera composition and auditions for larger roles.  Melodies developed in 

initial workshops have been included in the final compositions, descriptions of place and stories told 

by the community have been incorporated into the libretto, and the choir have been encouraged to 

sing in the County Durham accent.   

In addition to community involvement in the performance, internships and mentoring were 

advertised for backstage and production roles, to increase the skills of local musical and theatrical 

professionals/committed amateurs.   

Participants have been drawn from across (and outside) the Northern Heartlands area and 

this project has been successful in attracting wider participation than is normally expected for opera; 

28% of participants in all opera projects were from residents of areas in the top 10-20% most 

deprived areas.(25) 

   

Community opera- put at ease by everyone involved, huge fun.(PA) 

Enjoyed participating in the singing with Opera North.  Really enjoyed helping to create a poem/song 

with the help of the poet and composer.(PA) 

Opera North meeting fully involved all who were present in sharing and developing ideas. Impressed 

by calibre of presenters and looking forward to next stage (PA) 

Enjoyed participating in the singing with Opera North.  Really enjoyed helping to create a poem/song 

with the help of the poet and composer.(PA) 

The privilege of being taught by Will Todd. He is superb at his job and achieves so much in a short 

space of time.(PA) 

Seeing old friends, seeing our words in music, singing and enjoying being creative.(PA) 

 

Figure 11 Location of participants in NH's Community Opera in relation to IMD character 
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Unfortunately, in March 2020 the decision had to be made to cancel the performances and 

shortly afterwards Opera North staff were placed on furlough.  Initially, Opera North stated that it 

might be possible to restage the opera in 2022 and/or provide a theatrical performance in Leeds in 

2021.  These options were not acceptable either to funders or NH team, who felt strongly that the 

input and commitment of the community needed to be honoured.  It was subsequently agreed that 

unless Covid restrictions prevent it, Opera North will use its unspent funds to record the opera and 

film a closed Covid-secure performance at Locomotion, Shildon using the professional orchestra, 

choir and community performers.  Whilst this will be small consolation for those participants in 

rehearsals who had been expecting to perform at live presentations and outcome has nevertheless 

been secured(28) and it seems likely that the online ‘reach’ of the recorded version will be 

significantly greater than what had been the expected audience for the live performance.  

Professional mentoring and internship opportunities could not be delivered, however Northern 

Heartlands retained an intern who was meant to be shadowing event production but shifted to 

working with the NH team and is now contracted to the new CIO on marketing and social media.   

The funds not paid to Opera North have been used to record and film four compositions 

developed in workshops but not included in the final production.  Entitled The Northern Heartlands 

Songbook, this was produced in collaboration with Opera North’s composer, independent musicians, 

the community choir and Lexicon Learning UK.  Unfortunately due to further Covid-19 restrictions, 

film premieres planned at Shildon Locomotion in October 2020 had to be cancelled.  A live streaming 

event is being planned and ongoing discussions ongoing with Highlights Rural Touring may make it 

possible, Covid permitting, for the films to be toured to rural venues during 2021.   

The opera has given us opportunity to explore and  think more about the different landscapes and 

the heritage of Durham. It has increased our sense of pride in the place. It has also made me 

see opera differently – it’s just story telling really but these are our stories, not alien 

ones.(PA) 

 

3.7  Governance, administration and delivery 

NH’s atypical governance structure has involved a clear demarcation between procedural 

accountability through VCD and strategic guidance via the AB which in practice has acted as a Board 

of Management for the scheme.  VCD has contributed significant officer time to NH’s financial 

oversight but otherwise has been ‘hands off’ in terms of policy and delivery.  Leadership of the AB by 

an independent Chair has been important in emphasising the autonomy of the scheme.   

The small team seems to work really well and communication has been great, plus they are available 

to assist with new projects.(PL) 

Seems to be well run. From what I know of the Chair and the Director you've got excellent people.(PL) 

Heartlands is well-managed and led, with excellent staff and very good Chair.(PL) 

 

Management arrangements with day-to-day decisions taken by the PDG as a sub-group of 

the AB have worked well.  A significant factor in NH’s success to date is the architecture of the team 
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and their complementary skills and shared commitment.  The success of the NH scheme has also in 

large measure been due to the dedication, energy and competence of the AB, its Chair and all 

members of the NH team. 

Survey responses to questions relating to project design and management, to overall co-

ordination and delivery and to representation of local needs and interests, have been hugely 

complimentary particularly in relation to the work of the team and their communication with project 

leads and artists.  This perception is broadly supported by the views of all those interviewed and by 

our own independent observation. Comments received accord with our own assessment that the 

management administration and delivery of the programme has been competent and efficient.  The 

NH  team, working to the Advisory Board and to VCD/ has applied good project oversight, and this 

has been done in a way which has been open and accommodating.  In terms of delivery on overall 

objectives, participant responses to both the survey and our interviews – relating to commissioned, 

co-commissioned and CIF funded projects - indicate a high level of satisfaction with the quality of 

activities. 

We have had full support by the delivery team who have kept us informed about any developments 

and have fully immersed themselves in our project. Communications have been first class.(PL) 

[…] all staff are helpful, experienced and have shown huge love for the area they work.(PL) 

They whole team is lovely and nothing is too much trouble.(PL) 

This is a very approachable team. They show genuine interest and enthusiasm in engaging the 

community. They listen to stories of the past and encourage communities to think about how 

they would like to develop their future.(PL) 

They always seem very well organised.(PL) 

Very professional but realistic and great to see local people employed who are aware of issues 

affecting communities.(PL) 

 

 

Figure 12 Opinions regarding conception, organisation and delivery of activities 
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Very few critical comments were received in relation to overall conception of activities but 

the few that were offered raise some important issues. For example: 

Focused on a romantic view of the past.  Relationship to place means so much more and embraces 

the recently arrived as well as those whose families have been here for generations.  We can 

shape what the future of the area could be but I see little evidence that Northern Heartlands 

will influence it. […] An event advertised as asking people to share ‘memories’ turned out to 

be only interested in memories of Category D villages thus excluding half of those who had 

turned up.  Purpose of ‘Heart of the Matter’ was unclear.  Presenters all told us how 

wonderful their projects were with no evidence, assessment, critical thought or room for 

challenge.(PA) 

 

Other criticisms, such as there were, primarily relate to particular aspects of organisation 

and delivery or to concerns about follow-up.  For example, in respect of the Man Engine: 

I was disappointed on the turn-out [at a Parkside School workshop in preparation for the Man Engine 

visit] as only a few adults and four children attended. The children really put their hearts and 

souls into making up the song about the Willington Lasses.  I talked to one of the 

grandparents and apparently they had sung the song all the way home.(PA) 

I was a volunteer at the light festival in Crook.  I was a Marshal.  I was very impressed by the whole 

thing, it was very well attended, a lot of hard work and organising had gone into it.  My only 

criticism is ... it was a very cold night, the parade went without a hitch, we got to the end, I 

was on my own, cold to the bone and was just left to.... go home.  First of all it would have 

been nice to get a thank you and secondly to have at least been given hot drink.  I had really 

enjoyed doing the Marshalling, it was just such a disappointing end. (V) 

 

While the NH team have been near-universally commended for their openness, 

responsibility, enthusiasm and commitment, a recurring comment, particularly from project 

participants, concerns publicity.  Beyond one stray questionnaire response; “I've never heard of 

Northern Heartlands and don't live in the project area.”(NP) a comment from many of those who had 

immensely enjoyed an activity was that they wished they had heard of NH earlier.   

I've only got to know about most projects after the event […] or once they're well under way.(PA) 

Advertisement of events - I wouldn't have known anything if it wasn't for school.(PA) 

I only learnt of it via Facebook. Not everyone has access to fb.(PA) 

Advertising events. It was only through a friend I had heard about them. And now that I see other 

events I think I'd like to have attended some of them too if I had known about them.(PA) 

It's difficult to maintain the initial interest over a long period, so regular contact and updates are 

essential.(PA) 

I haven't been aware of any of these events.   Why I haven't seen or heard of them going on? (NA) 

Profile is too low.  Needs much more media coverage and connection with local arts groups.(PA) 

Much of the above evidences an appetite for participation but also the inherent difficulty of 

developing a scheme of this sort without a significant lead-in and where forging connections with 
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local groups is itself an object of delivery.  It also reflects the lack of a development phase which has 

proved a significant obstacle, and the NH team are to be congratulated on having overcome it to a 

large degree.  It has taken some time for NH to become known in the area and spectacular events 

such as Man Engine and the Crook Winter Carnival have been important in securing recognition.  

Had it been possible for these to have been promoted earlier, perhaps as launch events, the work of 

the two CFs who have had to ‘go in blind’ to local communities, often spending significant time 

explaining what NH is all about, and then slowly building trust and confidence, would have been 

easier.   

The problem has been exacerbated by what is now recognised as an inadequate 

communications budget in the original bid and a restriction on the viring of monies between 

categories, requiring the NH team to take on the majority of marketing and communications, in 

addition to other roles.  Notwithstanding these problems, NH has done well to secure recognition in 

the area.  The revised NH website https://northernheartlands.org/ is already proving its worth, has 

secured an identity of its own alongside VCD, CDCF (and other) websites and is a potentially 

invaluable resource for the area beyond the life of the scheme itself, for example as a hub for news 

and events linked to other sources of information beyond activities solely to do with NH funded 

activities.  A second website www.heartlands.online has been created to provide a platform or stage 

for virtual projects, hopefully furthering awareness of Northern Heartlands and its mission. 

  

 

Figure 13 A word cloud analysis of survey respondents’ ‘three words which sum up how you feel about 
Northern Heartlands’ indicates a high level of engagement and enthusiasm, with only a very limited 
number of reservations or critical comments 

https://northernheartlands.org/
http://www.heartlands.online/
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4 Great Place legacy and learning 

Two features of Northern Heartlands not only distinguish it from other Great Place schemes 

but arguably make it unique as an intervention in cultural practice: 

 It has been a multi-project endeavour to manifest cultural democracy – “an approach to arts and 

culture that actively engages everyone in deciding what counts as culture, where it happens, who 

makes it, and who experiences it”(26) across a wide area. 

 Its starting point has been the notion of ‘cultural landscape’ going well beyond scenic quality and 

endeavouring to engage with the totality of people’ lives – their history and heritage, how they live 

and their hopes for the future. 

In delivery, NH has challenged common approaches to ‘culture’ as performing arts and 

creative industries (a focus of some other GP schemes, sometimes extended to local, vernacular 

‘cultures’) by emphasising the role of place.  At the same time it has also challenged conventional 

‘views’ of landscape and place – often restricted to the scenic and eminent — by focusing on the 

commonplace, from ‘remote rural’ to deindustrialised.  And this has been done not just in theory but 

in a practical way, together with local communities and acknowledging that values and policies are 

often contested, representing conflicting social and economic interests.  In this, NH’s ambitions have 

gone well beyond institutional debates and policy statements such as the Arts & Humanities 

Research Council’s (AHRC) Cultural Value Project (CVP)(29, 30) and they have taken forward 

significantly the aspirations of the Culture White Paper.(4)   

BOP’s interim national evaluation declared – in respect of all national GP schemes —that in 

relation to lasting benefits, the “balance between process/strategy and delivery [is] hard to 

judge.”(19)  This section focuses first on the outcomes of NH as a whole (the longer term, enduring 

benefits for people in the area) and then on the learning that has been a central element of NH’s 

activity particularly in relation to process and strategy.   

 

4.1 Legacy: ‘making a difference’ for individuals and communities 

NH projects exist amongst, and complement, numerous other activities promoted both by 

NH partners and by other bodies in the area.  So while the outcomes and legacy of individual 

projects are important, they are part of a wider mosaic of activity.  All project outcomes may count 

as ‘legacy’ to the extent that their benefits – or the project activities themselves - endure beyond the 

end of HLF funding.  Appendix 1 identifies the expected outcomes of individual projects.   

A key element in NH’s funding from HLF is the expectation that it will deliver a legacy that 

goes beyond the outcomes of individual projects.  Asked to comment on the degree to which NH as 

a multi-project scheme was delivering on longer-term intended benefits, participants’ comments 

were overwhelmingly positive: 
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While Man Engine and the Crook Winter Light Parade were particularly successful - and 

visible - public events, all NH projects have been felt by the great majority of survey respondents and 

interviewees to have contributed to its objectives.  Asked to rate achievement on NH’s key aims, 

82% of survey respondents were positive about the impact of NH’s activities on people’s 

understanding of heritage and place and (significantly) a lesser proportion (62%) about the impact of 

those activities on people’s confidence and ability to influence policy and decision-making.   

In this context it is greatly to the credit of the NH team and partners that so much progress 

was made relatively early in delivery.  The MTR on-line survey concluded with a supplementary set 

of questions relating to Northern Heartlands’ achievements in relation to its four initial programme 

aims:  

- funding high quality projects that make people want to get involved in culture and their heritage 

- making connections between people, places, ideas and organisations 

- raising local voices and questioning existing methods of decision-making 

- building confidence by celebrating stories of the people, places and landscapes of the area.(1) 

Remarkably, 70% of respondents chose to provide their views on these optional questions 

with broadly positive responses to all questions (Figure 15) particularly in relation to the delivery of 

projects and participant’s engagement (69% favourable), ‘making connections’ (82%) and ‘building 

confidence by celebrating stories’ (92%).  The least favourable responses were in relation to giving 

voice to local people ‘in questioning existing methods of decision-making’ (57% positive responses).  

This last was arguably the most significant challenge to NH and one which raises the issue of 

constraints on the decisions which can be taken both on the part of decision-makers and those 

affected, particularly in relation to issues which both NH and NLHF might consider to be beyond 

their remit if they progress beyond ‘dialogue’ to explicitly political questions about power and 

control.  However, if GP’s emergent overarching programme aim of “demonstrating the value of 

 

Figure 14 Perceptions of NH’s impact on understanding of heritage, landscapes and places 
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culture in addressing contemporary challenges”(21) is to be taken at face value, these are questions 

which cannot be ignored, least of all by ACE and NLHF as funders.   

In the final survey these ‘slider’ questions were replaced by the opportunity to provide 

narrative responses to a series of related questions.  Representative comments include: 

Strengthened my sense of community, and showed me how anyone could make a smaller or larger 

difference. I'm setting up a basketball group for children which I'm sure I would not have felt 

confident enough to do otherwise.(PA) 

Northern Heartlands support enabled Altogether Archaeology to do more to engage a wider range of 

people with the cultural and archaeological heritage of Upper Teesdale.(PL) 

The 'Planning a Participatory Art?' event was brilliant.  It was thought-provoking, well organised, the 

speakers where well balanced and the event allowed local residents to get involved alongside 

policy makers, workers and projects.(PA) 

It's fired me with an improved sense of community; as an "outsider", I need these things to help me 

get into local stuff.(PA) 

I think history and heritage are an essential part of our community and need to be cherished. To 

record/share information around what’s happened in the area is fantastic and a priceless gift 

for the future.(PA) 

It brought people to Willington which often feels a neglected part of County Durham.(PA) 

 

Comments regarding the artists involved were also overwhelmingly enthusiastic, but with some 

reservations about the local provenance and awareness of speakers and participants.  

There could have had more people there who weren't 'usual suspects' but that will always be a 

challenge; It would have been good to have had a local speaker (my memory fails if there 

was one).(PA)   

[Could have] invited more of the local organisations / businesses to take part.(PA) 
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Figure 15 Survey respondents’ assessments of Northern Heartlands’ achievement in relation to its four programme aims (MTR) 
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Evaluation criteria and evidence 

During the deliberations of the LAG a set of combined outcomes were elaborated, capturing 

the ambitions of the national GP scheme, NH’s application to HLF and relevant approved purposes, as 

follows: 

1. People are more actively engaged in arts, culture and local heritage; 

2. Communities are better able to articulate their sense of place and influence decisions made about 

their area; 

3. Groups and organisations across sectors are working in new ways with each other and are more 

resilient; 

4. Arts, culture and heritage are contributing more to the local economy and to making the area a 

better place to live, work or visit; 

5. The role of landscape, heritage and culture and the arts as drivers of change are included in plans 

and strategies that affect the area.  

These have provided a useful focus for planning.  They have also focused discussion on ways in 

which the impact and legacy of NH’s activities might be assessed, particularly following the end of HLF 

grant.  Some outcomes for self-sustaining participation and engagement are already evident.  For 

example: Northern Heartlands Singers has been running independently for two years; Willington town 

council plans to create an arts & heritage centre; several artists have gained new commissions or 

funding after receiving training through Pulse (and other projects); the new community garden & food 

growing project and lane clearance in Eldon is planned to continue; two new accessible local archives 

have been created in Eldon & Barningham from documents previously held by local residents; hertage 

walking trails in Teesdale and Evenwood are in use.   

In other cases long-term benefits are likely only to become apparent some time after the end 

of the GP programme.  For example in relation to combined outcome 5 above, BOP’s first year report 

indicated that while most GPs (including NH) are located in areas subject to local authority cultural 

strategies, very few of these have any significant mention of culture in their other strategies and plans.  

In the case of NH, the RSA Heritage Index 2016 identifies activities relating to heritage, identity and 

place within County Durham as lagging behind assets(31) and the County Durham Cultural Strategy is 

cited as lacking in any ambitious and clearly articulated concept of how culture can contribute to other 

policy areas.(19)  The strategy is currently under review (but the latest draft makes no mention of 

Northern Heartlands or its activities).(32)   

NH, through its delivery team, advisory board and partners, has already influenced other plans 

of Durham County Council and of the North East Culture Partnership, County Durham Cultural 

Education Partnership as well as national bodies such as the Town and Country Planning Association.  

DCC has indicated an interest in exploring the potential of using theatre as a tool for community 

consultation and have committed to supporting NH as a CIO.  VCD have said that they are considering 

ways of adapting NH’s work on engagement for the consultations leading up to their next 5 year 

Tourism Strategy.  One relevant focus might be the role of culture and heritage in the policies of local 

Area Action Partnerships (AAP).  Culture and heritage (linked to tourism) are ranked relatively low in 

priority ratings for most NH AAP areas and sixth for all those voting in the County’s participatory 

budgeting events.(33)  This is not an effective baseline against which to judge legacy, but it would be 
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interesting to see if the activities of NH could be linked to any changes in the next round of 

consultations.   

Northern Heartlands’ work has also resulted in the inclusion of an arts program in the Tees-

Swale Landscape Partnership and has influenced the development of the new (2019-24) strategic 

Management Plan for the North Pennines AONB Partnership, with community engagement creativity 

and culture now a key element in the Plan.(24) 

Heartlands helped to influence the content of the North Pennines AONB Management to better 

reflect the importance of making the connections between nature, culture and heritage. 

Having Jill Cole as a sounding board for ideas was very helpful.(PL) 

The collaboration between Northern Heartlands and the Town and Country Planning Association was 

a key milestone in the re connection between planning and the creative arts. It exposed 

planners to the multiple ways the creative process can help co-create places which reflect 

peoples aspirations as well as communicate the often complex parts of the planning process. 

It led ultimately to a new strand of TCPA work which has re explored our artistic roots and led 

us to a new realisation of the importance of art as the foundation of our philosophy of place 

making.(PL, Policy Director, Town and Country Planning Association) 

Succession planning 

The view of all those consulted accords with that of this evaluation that some form of 

successor body will be important to continue the work already started and to provide a forum for the 

generation of new ideas and the organisational basis for applying for funding from other sources.  

It seems clear that the national GP programme will not be continued through any further 

funding round: however HLF has stated that it is committed to supporting and promoting place-

making in some form as a key funding priority from 2021.  Details have yet to emerge: it is unclear if 

this will take the form of a predicated grant programme and any new funding stream is likely to have 

different or modified aims and criteria.  Even if NH were to find itself well placed to apply there would 

be a gap of at least a year between the end of HLF funding and any award.  

The NH team and AB are to be commended for considering legacy issues at an early stage.  

Discussion has inevitably focused on the possibility of continuation of NH in some form.  The AB at its 

meeting in December 2018 considered a paper from the NH PDG identifying different legacy scenarios 

following the end of HLF grant in 2020 and subsequent discussion has led to the setting up of Northern 

Heartlands as a Community Interest Company.   

It's a shame that it is only a three year funded project and I can see the positive change their 

activities can have at all levels, given that it’s only been delivering for a relatively short time, 

developing from scratch, it’s a fab replication model for any area.(PL) 

You cannot improve on perfection. It was just so amazing and perfect.(PA) 

Keep up the inspiration and support.(PL) 

Find a way to add more years on to the process!(PA) 

Long may it continue.(PL) 

I do hope Heartlands can be extended beyond the current funded programme.(PL) 

A very worthwhile project.  Heartlands 2 would be a nice thought! (PL) 
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A Northern Heartlands Charitable Incorporated Organisation (CIO) was established in 2019 as a 

successor organisation to NH GPS, but with a wider geographic focus. As of October 2020, NH CIO has 

three trustees, has developed a rage of policies and is building governance, has transferred financial & 

employment authority from VCD and has retained the NH Director and most of the NH team at 

reduced hours and/or freelance.  Since April 2020, NH CIO has delivered two ACE funded programs, 

including participatory practice training for 24 artists (‘Art of Invitation’) and eight artist-led projects 

supporting wellbeing during the Covid pandemic (‘Creativity in Crisis’).  Existing partnerships (such as 

with the TCPA) are continuing, while new ones that were formerly outside the scope of the GPS are 

being developed (for example with local NHS and DCC social care and with university departments for 

PhD research studentships). 

 

4.2 Learning: research, reflection and lessons for the future 

An important element in NH’s original proposal, and agreed in HLF’s Award Letter(5) was a 

programme of research partnerships “to match communities with researchers to further articulate a 

sense of place to help influence landscape and environmental policy.”  This was not separately costed 

in NH’s application to HLF who subsequently determined that GP funding could not be used for 

research.  The absence of a formal research element in the NH scheme has been partly compensated 

for by structured reflections on the part of its delivery team and by the deliberations of its Learning 

Advisory Group (LAG).   

Beyond the core team members (GY, JC, ED, EA) the LAG has been fortunate to have the 

participation of Dr Maggie Roe of Newcastle University’s McCord Centre for Landscape(34, 35) who was 

also a member of NH’s AB and, for the first half of the Scheme, of Gary Charlton, Senior Adviser on 

Landscape for Natural England.  The remit of LAG has been to ‘step back’ from the day-to-day delivery 

of activities and consider wider issues to do with NH’s aims.  It has played an important role in 

facilitating reflection on NH’s outcomes and progress, feeding in to strategy and planning and its work 

has contributed significantly to this evaluation.   

In addition, a good working partnership has been established with Dr Paul Cowie of Newcastle 

University’s Centre for Rural Economy(36) who has been closely involved with the Cap-a-Pie theatre 

productions.(35)  Good links were also established with Durham University, in particular its Engagement 

Officer.  This led to NH funding a geographic extension to the project ‘Catch Your Breath’ with the 

University’s Wellbeing Team, delivering activities in schools in former mining settlements.  Links have 

also been established with Teesside, Cumbria and Northumbria Universities, and NH CIO is developing 

a research studentship with University of Leeds.  The role of NH Ambassador, created for EA, has 

allowed NH to be part of academic conferences and discourse, as well as membership of the AALERT 

4DM (Art & Artists Leading Environmental Research Today For Decision Making) research 

collaboration, funded by AHRC.  

The role of ED as NH’s Head of Learning and Influence has been important in relation to the 

deliberations of LAG and to the work of the two CFs whose experience has commendably been 

captured in a series of ‘reflective conversations’ with ED.  Their accounts of interactions with different 

communities and organisations in the area have considerable value and have fed in to NH’s own 
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strategy and working practices, as NH has developed its approach to community engagement and 

community-led initiatives.   

Placemaking and politics 

The experience of NH also relates to wider issues around the contested nature of 

‘placemaking’, particularly in relation to the role of arts and cultural activity which is sometimes 

accused of ‘artwashing’ – using the arts and cultural activities as a neutral ‘social capital’ that acts to 

obscure political realities of inequality and disempowerment.  One prominent commentator in this 

regard has been NH’s project lead for the ‘More Than Viable’ project in Dene Valley, Stephen 

Pritchard, who was also commissioned to conduct preliminary evaluations of NH’s activity in 

Willington including the possibility of follow-up activities with local community groups.  In his 

academic writing, Pritchard describes (corporate and local authority) ’creative placemaking’ as a 

“neoliberal function”(37) in which artists have been increasingly complicit: ‘their aesthetic and 

participatory practices celebrate the empty and falsely unifying notions of “people,” “place”, 

“community” and “the public”, reinforcing the depoliticising functionalism prescribed by the vested 

interests of corporate, financial and state power.’(38)  For Pritchard, in addition to corporate and 

development-led activities, there can also be ‘arts-led’ and ‘community’ artwashing  – “perhaps the 

most pernicious, deceitful form of artwashing.”(39) 

One of NH’s many strengths is that its activities have been the reverse of this.  By coincidence, 

and during the second half of NH’s delivery, a (non-NH-funded) activity illustrated the potential 

overlap between performance art and political engagement.  The Bradley open-cast site, some 12 

miles North of Tow Law was once the National Coal Board’s Eden mine.  Now privately owned, it has 

been the focus of protests by local residents and Extinction Rebellion activists against the planned 

expansion of mining activities. A survey interviewee suggested that the on-site dramatization of the 

protests – costumed demonstrators caged as ‘human canaries’ (slogan: ‘coal is our heritage, not our 

future’) – prompts a comparison with some of NH’s own cultural activities and highlights the blurred 

boundaries between performance art and public protest  - often with a good deal of movement 

between the two.(39) 

While there are limits to what NH as a recipient of Lottery monies could engage with in 

relation to ‘political’ issues, no projects have attempted to gloss over social and political realities and 

most, in different ways, have provided a space for participants to explore them, albeit within a 

restricted arena.  In the rural parts of NH’s area, conversations forming part of NH’s Hefted to Hill 

project have revealed many of the anxieties and problems facing farmers and their families, including 

the challenge of the loss of or revisions to the Single Farm Payment system following Brexit.  Cultural 

interventions such as those of NH can do little to compensate for the impact of neoliberal policies, for 

example the abandonment of the concept of integrated rural development (IRD)(40) but they can help 

to articulate the consequences of those policies.   

Communication and dialogue in planning policy 

One of NH’s core propositions is that arts and culture can act as a medium for communication, 

understanding and policy development, helping to articulate the diversity of views ‘from below’, 

facilitating ‘better listening’ from above encouraging ‘meaningful dialogue between those who make 

decisions about places and communities, and those who live in them’(41) and ‘even examining entirely 

new approaches to making decisions.’ (42) 
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An early paper to LAG(43) conceived NH’s 

mission as an hour-glass (Figure 16).  It’s ‘neck’ 

represents the meeting-point between decision-

makers and communities who often feel themselves 

to be at cross purposes.  The former may feel 

restricted by a legal or policy framework and wary 

of making, or unable to justify decisions based on 

the informal understanding and awareness of 

communities, who in turn may be alienated or feel 

themselves excluded by “impenetrable processes 

and opaque language, leading to disengagement, 

scepticism or apathy.” (43)  

 

As a long experienced Community Development worker (VCS sector) it was refreshing to see topics 

such as planning addressed with humour and courage […] this event raised not only issues 

and challenges but solutions that were genuinely listened to by policy makers, planners and 

those who can influence positive change.(PA) 

 

Many local authority planners feel constrained – and communities disempowered - not by 

local authority ‘bureaucracy’ or by planning legislation, but by the wider context of land ownership 

and capital funding – particularly in relation to land ownership, housing and public space.  For 

example, much of the rural part of NH’s area is owned by a single landlord.(44)  In the de-industrialised 

areas around the ex-mining villages a good deal of previously publicly-owned land was lost with the 

privatisation some decades ago of the National Coal Board or has been lost subsequently.  Durham CC 

itself has reportedly had to sell over 280 public spaces between 2014 and 2018, raising just over £30m 

to compensate for the reduction in central funding.(45)  To the extent that this is the case, the 

‘problem’ may not be so much a lack of communication or understanding between planners and 

planned-for (the ‘hourglass’ model) or a lack of ‘vision’ on either side, but, rather, political and 

institutional constraints in relation to what is ‘possible’.  It is to the credit of NH that its activities have 

provided space to explore these issues in an inclusive and non-confrontational way.  Moreover NH has 

done well to avoid engagement with contentious schemes such as Community Asset Transfer, 

promoted by some other GP schemes (and by the BOP evaluations) but criticised by others as an 

“extension of rollback neoliberalism, permitting the state to withdraw from welfare and transfer risk 

from local government to ill-defined communities.”(46) 

DCC Draft Plan includes "Create and enhance vibrant communities for all of our towns and villages". I 

have asked DCC Spatial Policy Team how this pulsating, vigorous, full-of-energy outcome 

might be achieved and am still awaiting response.  Is Northern Heartlands involved in this?  

And if so, how is waving the flag of "culture" going to have a chance of helping to deliver 

vibrancy for "all of our towns and villages"?(PA) 

 

Figure 16 NH's 'hour-glass' conceptual rationale 
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Social inclusion 

In this respect NH must be deemed a success in relation to several of the ‘combined 

outcomes’ above, in particular by facilitating opportunities for individuals and communities to 

articulate and debate issues relating to sense of place.  Comparative data on representation of 

different demographic groups in NH participation is fragmentary.  However, participant data (using 

postcode as a proxy) shows a wide geographical and socioeconomic spread and 28% of opera 

participants were from areas falling within the government’s 20% most deprived areas.(25)  Anecdotal 

evidence and our own observations as IE suggest that one of the strengths of NH’s approach to arts 

and culture has been its wide appeal and its engagement with very different communities within the 

area.   

In terms of more focused strategies to engage underrepresented groups NH’s bid answers to 

HLF and ACE(47) speak specifically of work with the traveller community and refugees; of working with 

young people including Deerbolt Young Offenders’ Institution (YOI); and of ensuring that NH has a 

profile where people meet, such as agricultural shows and other events.  Time and pressure on staff 

resources have meant that progress in these areas has been limited.  Despite an initial period of 

engagement by the CFs early in the NH scheme, no targeted projects with traveller communities 

emerged and work with Deerbolt YOI failed to materialise.  While good initial links were established 

with the Syrian refugee community engagement with refugees has been hampered by the fact that 

most individuals are housed outside the NH area and significant activity has been limited to a visit to 

the ‘Craft and Conflict’ project exhibition and associated practical activities.   

Overall, while demographic data from NH projects is incomplete, evidence suggests that, as 

with other GP schemes(21) project audience demographics (for example in relation to socio-economic 

status) run counter to national trends and that the novel approach, particularly in relation to large-

audience projects (such as Man Engine) and the co-commissioned and CIF projects, have indeed been 

socially inclusive.  This has not been merely a matter of ‘cultural consumption’.  While speaker and 

discussion events have provided the opportunity for issues to be raised and debated in a structured 

context, the responses received to surveys and participant interviews suggest that public events (such 

as Man Engine) and ticketed performances (such as BTEOR) have stimulated debate amongst local 

communities and groups both about the content of the activity itself and about wider issues to do 

with place.   

The HeART of the Matter speaker and discussion events have been of particular value in this 

regard, (including for ourselves as evaluators) in addressing issues around place which might not 

otherwise have been considered.  For example in one of the virtual debates that replaced NH’s 

planned concluding symposium, a contributor to a discussion on funding pointed out that while the 

loss of public facilities in some of the ex-mining villages has restricted the range of venues available for 

cultural activities ‘doors can also be a barrier: not all cultural activities need buildings.’  Another 

remarked that in ‘deep rural’ areas sometimes the only available venue is the local church.  This may 

restrict not only the range of activities that can take place, but also the range of participants that 

might attend.   
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I worry about the use of the word "culture" which can be interpreted as the "arts and other 

manifestations of human intellectual achievement". As such I suspect very significant 

numbers will feel it alien to their world in this 'Great Place' - which it is!  I like the word 

"Heartlands" a lot as a southerner originally […] because this place is the Land of Big 

Hearts.(PA) 

 

ELC 

It is significant that NH’s outward emphasis on ‘cultural landscape’ has receded as delivery has 

progressed.  The European Landscape Convention’s (ELC) definition of landscape is “an area perceived 

by people whose character is the result of the action and interaction of natural and/or human 

factors.”(48, 49)  ELC emphasises the significance of all landscapes – the vernacular and degraded as well 

as the eminent, and the importance of public engagement in determining what that significance is.  

The NH team reported that ELC terminology was a hindrance during the early phase of the project, 

particularly with respect to community engagement and the CFs in particular found that most people 

did not understand the concept and/or found it too theoretical as a basis for project development.  

While largely dropping the terms from public use, cultural landscape has been the focus of high-profile 

projects such as Hefted to Hill, as well as a number of CIF projects and Northern Heartlands has 

attempted to ‘translate’ a theoretical concept into concrete activities.   

It is clear from the experience of NH that particular perceptions of place vary between 

individuals and groups and their priorities in any given area may vary.  If an understanding of cultural 

landscape ‘as perceived by people’ is to go beyond an abstraction, it needs to reveal different 

perceptions and priorities in relation to places and their potential.  NH has done well to build this in to 

most of its activities. 

Communities and co-commissioning 

In all the above, NH’s commitment to working directly or indirectly with communities has 

been central.  In other GP schemes, co-commissioning has been interpreted as the promotion of 

activities with existing cultural organisations in the area.  This itself has proved a challenge, with only 5 

out of the 16 England schemes reporting progress in this regard.(21)  In the case of NH, co-

commissioning has been interpreted rather differently as working directly with local communities — 

the majority of which have little or no formal arts or cultural provision — matching artists and 

researchers with communities to develop projects together.  The allocation of two of the five 

members of the delivery team to this, working directly as community facilitators, was unique amongst 

GP schemes: the result has been a steep learning curve: 

One of the key learning points of delivery to date has been the time required to build 

relationships and trust within distinct and widely separated communities, itself made more difficult by 

the travelling time required over NH’s large area.  Both CFs agreed at a mid-point in delivery that they 

had “not achieved the depth of engagement that they hoped to. In addition, because Northern 

Heartlands is a new organisation people often want to discuss what it is and what they can get from 

the project, particularly funding. So, while groups have been interested and welcoming, it was not 

always easy or appropriate to lead the conversation into a deeper discussion about place, values and 
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landscape. As a result, the CFs consider that many of their conversations about place and landscape 

have been ‘surface only’.”(50)   

Moreover, many communities within the NH area “have a heritage that includes devastating 

decisions by national and local authorities, and they have also been at the receiving end of various 

initiatives and funding approaches over recent decades. People are naturally suspicious of new 

projects, and highly alert to anything or anyone being ‘parachuted in’.”(50)  They may also have a 

justified scepticism about the ability of cultural activities to challenge the status quo.   

In one of NH’s concluding on-line debates, the distinction between ‘participatory’ and 

‘community’ art was highlighted.  Both have featured in NH’s programme.  While the former (for 

example, Man Engine, and several theatre productions) aim to engage participants and the wider 

community, the nature of activities are planned in advance and led by the commissioned artists.  

Community art, by contrast, can ‘transcend conventional limitations’ – and sometimes, bypass 

gatekeepers.  Participants themselves have agency.  The role of the artist is to ‘explore uncertainties 

and possibilities’ – and often, just to ‘be there’ with “an absolute commitment to the autonomy of all 

taking part.”(51)  In one NH project based in an area of high socio-economic deprivation the lead artist 

found that young adult participants rejected a suggestion that they might engage in some ‘cool’ art — 

in favour of watercolours.  As a result, he led outdoor watercolour sessions for them.   

The work of the two CFs, structured reflective activity by the NH team, and the testimony of 

commissioned artists and project participants have yielded — at least for ourselves as evaluators — 

new insights into the potential of activities of the sort that have been pioneered by NH.  Small things 

can be important.  NH has on occasion needed to tread carefully as the result of previous 

interventions, such as a project (initiated by another organisation) that was abandoned when local 

residents reacted angrily to a suggestion that theirs was a ‘deprived community’.  As one interviewee 

pointed out: “Language is important; terms like ‘giving’, ‘facilitating’, ‘empowering’ ‘building 

confidence’, ‘hard to reach’, ‘difficult to engage’ are all deeply problematic and raise fundamental 

questions about the role of art and artists themselves.” 

Impact beyond the NH area 

NH has rightly secured national interest and has had an impact beyond the local area.  It is one 

of the case studies in ACE’s own report on Cultural Democracy in Practice(26) and features as a case 

study in new guidance ‘Neighbourhood Planning for the Environment’ – a toolkit published by the 

Environment Agency, Natural England, Historic England and the Forestry Commission.(52)  The latter 

cited the January 2018 Startforth Town Meeting (one of NH’s first events) as ‘demonstrating that 

going beyond newsletters and questionnaires can help to engage more of the community and bring in 

a wider span of views.’(52)  Artist-led work with hill farmers has created links with the Uplands Alliance 

and interest from Natural England and DEFRA.   

‘Re:Place’, a national network of artists and planners focussing on the role of arts in planning 

was launched at a well- attended symposium in Durham in September 2019.  In parallel the Town and 

Country Planning Association (TCPA), building on this partnership with NH, now includes arts and 

culture as a strand within its organisational strategy although a TCPA seminar planned for April 2020, 
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has been postponed as a consequence of Covid-19.a   At the same time, the replacement of ‘Places in 

Particular’ — NH’s planned celebratory concluding symposium — with a series of online seminars has 

secured interest beyond the UK, with ‘hits’ from the United States, Finland, Pakistan, Malaysia, 

Australia and elsewhere.  It is likely that the variety of virtual activities planned as a replacement for 

the final ‘Song of Our Heartland’ community opera performance will manifest a similar ‘reach’.   

NH has featured in a number of academic and other publications.(e.g. 53)  Along, no doubt with 

other GP schemes, NH has highlighted some of the contradictions in National Lottery funding – in the 

heritage, arts and cultural fields, as in other areas.  NH, its delivery team and partners are to be 

congratulated in that virtually all of their activities have demonstrated clear ‘additionality’ – a 

founding principle of lottery funding – challenging what John Major (under whose premiership the 

National Lottery was launched) declared, without the slightest apparent sense of irony, to be its 

‘larceny’ for funding matters “that should be funded by the taxpayer”.(54)  NH has demonstrated that – 

again in in the heritage, arts and cultural fields, as in other areas - it is the smaller, independent 

organisations, rooted in communities, that may be best placed to achieve results.   

At the same time it has arguably fallen victim to the related issue whereby Lottery funding 

patchily and inadequately increasingly compensates for the loss of local authority core grant, 

transforming elected bodies from grant givers into grant applicants in competition with the third 

sector.  The NH team spent significant time developing relationships with the NHS Adult Mental Health 

teams in the area.  In order to continue at least some elements of the work that they had pioneered, 

the team was considering applying for one of the six national ‘healthy communities’ grants offered by 

the King’s Fund and National Lottery Community Fund to groups that evidence partnerships between 

LA, NHS and voluntary/community sector.  They were unable to proceed further on discovering that 

the local authority’s Public Health team had prepared a parallel (but in content rather different) 

application.  However, subsequent discussions have led to collaboration and the new CIO will be 

engaged in delivering elements of the programme.   

In the above, in its emphases on delivery where people live (not necessarily in established 

cultural venues) and on working directly with local communities, often without preconceptions of 

what those activities or their outcomes should be, NH has articulated in practice what is effectively a 

developing institutional, spatial and conceptual ‘reterritorialisation’ of the role of culture and the arts, 

particularly in regard to place. 

NH’s approach and successes to date also pose some interesting questions in relation to the 

declared missions of both ACE and HLF.  ACE’s role in defining excellence in arts and culture has been 

accompanied by moves for it ‘to be more directive in shaping partnerships and programming in places 

of low cultural provision.’(55)  As a consequence the emphasis in ACE’s 2010-2020 Strategic Plan Great 

Art and Culture for Everyone(56) has been replaced by a more inclusive and community-oriented 

definition of culture and creativity in its current (2020-2030) Strategy Let’s Create.(57)  At the same 

time HLF’s former emphasis on facilitating local initiatives, a new focus of the National Lottery 

                                                           

a
 The Heart of the Matter - Long term stewardship in new communities www.tcpa.org.uk/Event/tcpa-seminar-the-heart-of-

the-matter-long-term-stewardship-in-new-communities 

http://www.tcpa.org.uk/Event/tcpa-seminar-the-heart-of-the-matter-long-term-stewardship-in-new-communities
http://www.tcpa.org.uk/Event/tcpa-seminar-the-heart-of-the-matter-long-term-stewardship-in-new-communities
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Heritage Fund (itself the subject of some discussion on NH’s LAG during HLF’s consultation phase)(7) is 

on ‘inspiring’ and ‘leading’ (as well as ‘resourcing’) the UK’s heritage.(58)   

NH has consciously avoided a directive approach in its relation to local communities, in favour 

of encouraging debate, articulating needs and responding to proposals as they emerge.  NH’s 

emphasis has been on local decision-making in which the nature and content of arts, culture and 

heritage are matters for negotiation and engagement.  This has helped to raise debate, within the area 

and beyond, about definitions of culture and its social-and political role.  In a very practical way it has 

challenged ideas of culture and the arts as something primarily the province of professionals, to be 

‘consumed’ by a public.  In this context the experience of NH may go some way to meeting “the need 

for an extensive research project which is able to develop a detailed understanding of the opportunities 

for a place-based approach at such an uncertain time for investment and partnership [which] would 

help the Arts Council and partners to develop more structured and evidence-based approaches.”(55)   
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Top Tips  

Individual GP schemes, like the GP programme as a whole, are pilots from which learning is intended 

to feed in to other ACE and HLF funded activities.  Below is a summary of some of the lessons learnt 

– mostly from things that have worked well but also from some of the things that maybe have not 

worked so well – offered for future similar initiatives.  These ‘top tips’, culled from interviews with 

the delivery team, partners, project leads, and from participant feedback may prove helpful as a 

focus for discussion by future initiatives aimed at linking cultural activities to communities and place. 

1. Small is beautiful 

CIF, the third-party small grants scheme was a key element in NH, enabling local communities to 

action some of the things that they had been thinking about for ages – and also to think 

creatively about possibilities that would probably not have been considered in the absence of 

the scheme.   

2. But start with a bang 

NH took some time to get known.  Man Engine was a hugely significant event that put the 

scheme ‘on the map’ and secured not just awareness but a degree of confidence that NH could 

‘get things done’.  It could have come earlier in delivery although this would have required a 

degree of pre-planning before the grant was awarded. 

3. Developmental groundwork is vital 

NH has done extraordinarily well to deliver from a standing start, without any formal 

development phase.  But this might not have happened without such a dedicated team and 

commitment from partners. 

4. Autonomy is important 

NH has worked closely with the local authority but operated independently of it. NH’s highly 

supportive accountable body, the Destination Management Organisation (DMO) Visit County 

Durham maintained a ‘hands off’ stance in relation to operational matters, which allowed the 

NH team to respond to needs and opportunities as they arose and to deliver unencumbered by 

the constraints of local authority decision-making. 

5. Humility and language are critical 

NH has generally avoided language such as ‘empowerment’ which suggest an intervention from 

above - ‘doing things to/for you’ - in favour of terms like ‘facilitation’ or ‘articulation’ – its 

presence has encouraged people to do things that would otherwise have been difficult. 

6. Be honest, realistic and aware of social and political realities 

Towns and communities in the NH area are likewise sceptical about interventions which offer 

‘fun ways of being ignored’.  Cultural activities of all kinds can heighten awareness and lead to 

action but will not of themselves challenge other realities of disadvantage.  

7. Young people and children are important 

They are the future, and people care at least as much about what their children’s lives are and 

could be, as about their own.  Include in your programme activities designed to engage a range 

of ages and backgrounds. 
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8. Use local knowledge and expertise, but spread it around. 

Both in planning (it’ll help you avoid mistakes) and delivery (local artists and others, otherwise 

there may be resentment).  Think before you ‘parachute in’ artists or performers from 

elsewhere.  At the same time avoid accusations of local favouritism.  

9. Match ambitions with the practicalities of delivery 

and don’t raise expectations beyond what you can realistically satisfy. 

10. Share it!  

Consider opportunities for knowledge-sharing, mentorships, peer-to-peer support.  Share 

problems as well as successes. 

11. Reward your volunteers  

With acknowledgement – and at least a cup of tea (or something stronger) after the event. And 

don’t forget their contribution when you’re reporting on what you achieved. 

12. Acknowledge gatekeepers and footsoldiers  

Most organisations also have a gatekeeper – don’t by-pass them.  But don’t ignore others, 

either.  Sometimes it’s the person in the room who says (or is paid) the least who gets things 

done.   

13. Be there!  Join in! 

It’s vital that the delivery team have a presence, are seen, that they show up to events including 

those that may not be directly associated with the scheme.  Just ‘being there’ is important – if 

you’re not, it will be noticed!  And join in – people don’t like being ‘observed’! 

14. Performance is a vocation.   

Artists are generally committed.  They can bring unique skills, vision and a lack of agenda to 

projects.  Artists can be trusted to bring their expertise to the situation, without being directed 

towards a desired ‘end point’.   

 

5 Conclusions 

NH has proved itself to have been a unique and ambitious initiative and — despite the lack of 

a development phase — it has accomplished a great deal in the three short years of delivery.  It will 

leave behind a legacy of cultural engagement amongst the varied local communities with which it has 

worked.  It has also resulted in a deeper understanding of the challenges and effective strategies for 

delivering cultural initiatives ‘from below’.   

Arguably the central feature of NH’s success has been the ability of the delivery team and 

partners to establish close links with, and secure the trust of, local communities, using a wide and 

inclusive definition of ‘culture’ to move beyond the distinctions between ‘arts’ and ‘heritage’ and 

avoid (in the words of one of NH’s own commissioned facilitators) accusations of ‘artwashing’.(59)  In 

this NH and its delivery team have acted not as ‘missionaries’ but rather as ‘mediators’ and 

‘mobilisers’.  
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One of the great strengths of NH – and to a large extent the reason for much of its success — 

is the freedom from any pre-determined outcomes imposed by ACE and NLHF.  BOP’s first year 

national evaluation suggested that many GP schemes were over-ambitious – with perhaps an 

implication that responsibility for this somehow lay with naively ‘passionate’ project managers.(19)  

NH’s Director has suggested in response that both the level of investment of public funds and the 

rationale for the GP programme as a whole demanded ambition.(41)  Indeed, the evaluation evidence 

contributing to this Report suggests that it is largely because of that ambition – manifest in the work 

of the NH team and partners – that NH has been able to deliver so much in such a short space of time.   

At the time of preparing this report, the NH team with the support of its AB and Chair have 

established the institutional base for a successor in the new Northern Heartlands Charitable 

Incorporated Organisation (CIO).  It is to be very much hoped that in its new guise, ‘NH2’ will succeed 

in securing funding for taking forward the work that has been commenced.  In the meantime the claim 

of NH’s Director that the NH ‘pilot’ has “demonstrated that using heritage, culture and creativity to 

explore issues can build confidence, inspire new solutions and enable meaningful dialogue between 

those who make decisions about places and communities, and those who live in them”(41) is amply 

confirmed by our evaluation.   

In the process it has also enriched our understanding of the theoretical and policy dimensions 

of community engagement with arts and culture in relation to heritage, landscape and place.  Credit is 

due to those involved in the period prior to the award of the GP application who put together such an 

innovative and pioneering scheme and to the NH core team, partners, local communities and artists 

involved in delivering it.   

Their significant achievements have demonstrably ‘made a difference’ in the area, and in 

particular to participants and communities involved, and have pointed the way for related activities in 

the future.   

 

I'm concerned  that at the end of their final year, all of the hard work being done by this small team 

will just be starting to have a positive impact across communities and that 3 years funding is 

not enough to sustain lasting change., as with many short term funded projects.(PL) 

We will not discover the impact of Northern Heartlands for at least 5 years. An evaluation should 

take place then.(PL) 

 

 

Richard Clarke  rich@cepar.org.uk   

Marija Anteric  marija@cepar.org.uk 

October 2020 

4, Penn Road, London N7 9RD 

 0207 609 0245  
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Appendix Project outputs and outcomes 

A table of all NH projects and activities with a summary of their delivered outputs and their 

existing and projected outcomes coded against the five England Great Place Scheme aims can be 

accessed online at https://www.heartlands.online/impact  
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